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1. DEFINITIONS AND INTERPRETATION 

1.1 In this document, the following terms shall have the following 

meaning: 

“ABB Contractor”: the purchasing ABB entity being party to the Sub-

contract; 

“ABB Contractor Data”: any data or information acquired by Subcon-

tractor in preparation of or during the fulfilment of the Subcontract, 

irrespective of whether such data or information relates to ABB Con-

tractor, its Affiliates or their respective customers or suppliers, includ-

ing but not limited to all technical or commercial know-how, drawings, 

specifications, inventions, processes or initiatives which are of a confi-

dential nature as well as data or information belonging to ABB Con-

tractor or its Affiliates (i) relating to an identified or identifiable indi-

vidual or legal entity or any other entity which is subject to applicable 

data protection or privacy laws and regulations, and/or (ii) being qual-

ified as “personal data”, “personal information”, or “personally identi-

fiable information” within the meaning of the applicable laws; 

“ABB GTC/Site Services”: the present ABB General Terms and Con-

ditions for Purchase of Site Services (2018-1 Germany); 

“Affiliate”: any entity, whether incorporated or not, which presently or 

in the future, directly or indirectly owns, is owned by, or is under com-

mon ownership with a Party, by virtue of a controlling interest of 50 % 

or more of the voting rights or the capital; 

“Client”: the person, firm or company who has employed or will em-

ploy ABB Contractor for the execution of the Project; 

“Effective Date”: the day when the Subcontract comes into full force 

and effect as stated in the Subcontract; 

“Main Contract”: the contract entered into between Client and ABB 

Contractor in respect of the Project; 

“Order”: ABB Contractor’s purchase order (PO) issued to Subcontrac-

tor requesting the provision of Services as specified in the Order, which 

is subject to the ABB GTC/Site Services and, inter alia, the Special 

Terms and Conditions, as the case may be. An Order can be placed 

either (i) as an electronic Order, or (ii) as a written Order; in both cases 

the Order shall contain a reference to the ABB GTC/Site Services; 

“Party”: either ABB Contractor or Subcontractor, collectively referred 

to as “Parties”; 

“Project”: the project to be executed by ABB Contractor under the 

Main Contract; 

“Project Designed Goods”: the material, components, machinery and 

equipment, supplies and other items delivered by a third party for the 

completion of the Project and defined in the Subcontract; 

“Schedule”: the time for completion of the Services as specified in the 

Subcontract; 

“Services”: the services to be provided by Subcontractor on Site which 

are specified in the Subcontract, including but not limited to supervi-

sion of civil and installation works, provision of commissioning and 

testing of Project Designed Goods and all other undertakings, obliga-

tions and responsibilities of Subcontractor specified in the Subcontract, 

including all equipment required for the proper provision of the Ser-

vices; 

“Site”: the location where Subcontractor shall provide the Services; 

“Special Terms and Conditions”: any additional terms and conditions 

agreed between ABB Contractor and Subcontractor (e. g. derived from 

the Main Contract); 

“Subcontract”: a written contract, comprising of (in the following order 

of precedence): 

- the subcontract execution document and/or the Order, which is ac-

cepted by Subcontractor (either expressly by written statement or 

impliedly by fulfilling the Subcontract in whole or in part), 

- Special Terms and Conditions (if any), 

- the HSE related documents and requirements as referred to in 

Clause 4.2 (as between them: in the order of precedence as laid 

down in Clause 4.2), 

- ABB GTC/Site Services, and  

- annexes to any of the documents above (if any);  

“Subcontractor”: the party of the Subcontract responsible for providing 

the Services; 
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“Subcontract Price”: the price to be paid by ABB Contractor to Sub-

contractor as specified in the Subcontract for the performance of the 

Services; 

“Variation Order”: ABB Contractor’s written instruction of a change 

to the Subcontract such as to alter the Schedule, and/or to amend, to 

omit, to add to, or otherwise to change the Services or any parts thereof. 

1.2 Unless otherwise specified in the present ABB GTC/Site Services 

or the Subcontract: 

1.2.1 References to Clauses are to Clauses of the ABB GTC/Site Ser-

vices; 

1.2.2 Headings to Clauses are for convenience only and do not affect 

the interpretation of the ABB GTC/Site Services;  

1.2.3 The use of the singular includes the plural and vice versa. 

1.3 Capitalized terms used in the ABB GTC/Site Services and the Sub-

contract shall have the meaning and shall be interpreted in the way de-

scribed under Clause 1.1 above or as otherwise expressly defined in the 

ABB GTC/Site Services, or the Subcontract.  

2. APPLICATION OF TERMS 

2.1 The Subcontract, including the ABB GTC/Site Services, shall be 

the exclusive terms and conditions upon which ABB Contractor is will-

ing to deal with Subcontractor, and the terms of the Subcontract, in-

cluding the ABB GTC/Site Services, shall govern the contractual rela-

tionship between ABB Contractor and Subcontractor. To the extent not 

otherwise provided for in the ABB GTC/Site Services or in other parts 

of the Subcontract, the order of precedence shall apply as set out in the 

definition “Subcontract” in Clause 1.1. 

2.2 No terms or conditions endorsed upon, delivered with or contained 

in Subcontractor’s quotations, acknowledgements or acceptances, 

specifications or similar documents will form part of the Subcontract, 

and Subcontractor waives any right which it otherwise might have to 

rely on such other terms or conditions. 

2.3 Any amendment to the Subcontract or deviations from the provi-

sions of the Subcontract shall have no effect unless expressly agreed in 

writing by the Parties. 

3. SUBCONTRACTOR’S RESPONSIBILITIES 

3.1 Subcontractor shall provide the Services: 

3.1.1 in accordance with the applicable laws and regulations; 

3.1.2 in accordance with the quality standards stated under Clause 11.1 

and further specified in the Subcontract; 

3.1.3 free from defects and from any rights of third parties; 

3.1.4 on the dates specified in the Schedule; 

3.1.5 in the quantity specified in the Subcontract; and 

3.1.6 in accordance with ABB Contractor’s reasonable instructions 

which may be issued from time to time; and 

3.1.7 by skilled, experienced and competent engineers, foremen and 

labour, hired in numbers necessary for the proper and timely provision 

of the Services. 

3.2 Subcontractor shall not substitute or modify any of the Services 

without ABB Contractor’s prior written approval. 

3.3 Subcontractor shall access the Site only with ABB Contractor’s 

prior written approval. ABB Contractor shall grant Subcontractor ac-

cess to the respective portions of the Site (as may be required in ac-

cordance with the Schedule) to enable Subcontractor to perform its ob-

ligations under the Subcontract. 

3.4 Subcontractor shall co-operate with ABB Contractor’s request in 

scheduling and providing the Services to avoid conflict or interference 

with work provided by other contractors and third parties at Site. 

3.5 Subcontractor shall co-ordinate the performance of the Services 

with ABB Contractor’s Site management, taking into account the con-

ditions prevailing on the Site. Subcontractor shall supply all equipment 

required to perform the Services, including without limitation any spe-

cial tools of whatever kind, commissioning spares and consumables re-

quired for these Services, but excluding consumables required for the 

Project Designed Goods. In case of maintenance Services Subcontrac-

tor shall supply the required spare parts. For the avoidance of doubt, 

special tools shall include without limitation all items required to work 

on the instrumentation and the control equipment and to install, set-up 

and configure the controls and transmitters provided with the Project 

Designed Goods. All commissioning spare parts, special tools and con-

sumables as well as spare parts shall become the property of ABB Con-

tractor. 

3.6 Subcontractor shall in a timely manner obtain and pay for all per-

mits, licenses, visas and approvals necessary to allow its personnel to 

execute the Services in accordance with the Schedule. Personnel shall 

comply with particular country specific travel safety instructions and/or 

restrictions as provided by ABB Contractor. Subcontractor shall em-

ploy and provide sufficient number of competent and experienced per-

sonnel for the execution of the Services. Upon ABB Contractor’s re-

quest Subcontractor shall remove forthwith from the Site any person 

who, in the reasonable opinion of ABB Contractor, misconducts or is 

incompetent or negligent. Any person so removed shall be replaced 

within fifteen (15) calendar days by a competent substitute. All costs 

relating to such removal shall be borne by Subcontractor. Subcontrac-

tor shall employ only persons free from contagious diseases. Subcon-

tractor shall, if reasonably requested by ABB Contractor, perform med-

ical examination of his employees and provide ABB Contractor with 

the results of such examination, unless such provision would violate 

applicable laws. 

3.7 Subcontractor shall satisfy itself as to the specifics of the Site, and 

all aspects thereof insofar as they affect the execution of the Services. 

Subcontractor shall also satisfy itself as to the means of access to the 

Site, the accommodation which may be required, the extent and nature 

of work and materials necessary for execution and completion of the 

Services, and whether Subcontractor has reasonably considered all 

such aspects in the Subcontract Price. 

3.8 ABB Contractor may request Subcontractor to nominate and use a 

local sub-supplier to provide Services or parts thereof in the country of 

Site and to enter into the respective supply agreement with such sub-

supplier if and to the extent the Subcontract (e. g. the Special Terms 

and Conditions) indicates such required local content. In all cases 

where Subcontractor nominates a sub-supplier for this purpose, Sub-

contractor warrants and undertakes to ABB Contractor that Subcon-

tractor will coordinate its respective duties and obligations with the du-

ties and obligations of that sub-supplier. Subcontractor will also ensure 

that Subcontractor and its sub-supplier jointly provide the Services. 

3.9 Subcontractor shall be responsible for any activities performed by 

its employees in relation to the Subcontract, and in particular the fol-

lowing shall apply: 

3.9.1 Subcontractor assumes full and exclusive responsibility for any 

accident or occupational disease occurred to its employees in relation 

to the performance of the Subcontract. 

3.9.2 It is expressly agreed that the Subcontract does not imply any 

employment relationship between ABB Contractor and Subcontractor, 

or between ABB Contractor and Subcontractor’s employees assigned 

to the execution of the Subcontract. ABB Contractor shall remain free 

of any direct or indirect responsibility or liability for labour, social se-

curity or taxes with respect to Subcontractor and its employees as-

signed to the performance of the Subcontract. 

3.9.3 Subcontractor shall hire in its own name all employees required 

to perform effectively the Subcontract, who shall under no circum-

stances act as ABB Contractor’s employees.  

3.9.4 Subcontractor shall be solely and exclusively responsible for any 

claims and/or lawsuits filed by its employees in connection with the 

Services and – unless caused by ABB Contractor’s gross negligence or 

intentional act – hold ABB Contractor entirely safe and harmless from 

such claims and/or lawsuits. Subcontractor undertakes to voluntarily 

appear in court, recognizing its status as sole and exclusive employer, 
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and to provide ABB Contractor with any and all requested documenta-

tion necessary to ensure proper legal defence of ABB Contractor in 

court. 

3.9.5 Subcontractor shall neither employ for the performance of the 

Subcontract any person who does not have the aliens’ labor permit re-

quired, nor employ any subcontractor or any hiring company for tem-

porary workers (“Verleiher von Leiharbeitnehmern”) without prior 

written approval by ABB Contractor. Subcontractor shall obtain from 

any of its direct or indirect subcontractors and from any hiring company 

in the contractual chain of companies (hereinafter collectively, but ex-

cluding Subcontractor: “Employed Third Parties”) a written commit-

ment in line with the requirements in Clauses 3.9.5 and 3.9.6 (includ-

ing, but not limited to, the obligation to impose the obligations on the 

additional Employed Third Parties) prior to the start of their perfor-

mance under the Subcontract.  

3.9.6 The following provisions shall apply to the extent that the German 

legislation concerning the delegation of employees (Arbeitnehmer-

entsendegesetz), the German legislation concerning the compliance 

with labor agreements (Tariftreuegesetz) and the German legislation 

concerning the payment of minimum wages (Mindestlohngesetz) is/are 

applicable (all hereinafter together: the “Special Labor Laws”): (i) 

Subcontractor undertakes to comply with the Special Labor Laws and 

to procure compliance therewith by Employed Third Parties; (ii) Sub-

contractor shall indemnify and hold ABB Contractor harmless from 

and against any liability or obligation of ABB Contractor towards third 

parties for Subcontractor’s or Employed Third Parties’ breach of any 

of the Special Labor Laws, including without limitation any adminis-

trative fines, fees and cost, save as where ABB Contractor has acted 

intentionally; (iii) in case of Subcontractor’s or Employed Third Par-

ties’ non-compliance with any Special Labor Laws, ABB Contractor 

shall be entitled to rescind the Subcontract or to terminate the Subcon-

tract with immediate effect; and (iv) in case ABB Contractor reasona-

bly suspects that Subcontractor or any Employed Third Party has 

breached any Special Labor Laws, Subcontractor shall prove by appro-

priate means compliance with such laws. “Appropriate means” shall 

include without limitation: inspection of payrolls on wages and salaries 

or time accounts (in pseudonymized form) or submission of compara-

bly meaningful documents evidencing compliance with the Special La-

bor Laws. 

3.9.7 ABB Contractor is authorized to make any payments due to Sub-

contractor’s employees performing the Subcontract, in order to avoid 

lawsuits. Such payments may be made through withholding Subcon-

tractor’s credits, through offsetting or in any other way. Subcontractor 

shall provide any support requested by ABB Contractor with regard to 

such payments and indemnify ABB Contractor for any payments made. 

4. HEALTH, SAFETY AND ENVIRONMENT (HSE) 

4.1 Subcontractor shall comply and ensure compliance by any of its 

employees and subcontractors with all applicable laws relating to HSE 

throughout the performance of the Subcontract. 

4.2 Subcontractor shall comply with the documents (i)–(iii) and further 

requirements set out below in the following order of precedence: (i) 

ABB Contractor’s HSE instructions for the Site, (ii) ABB’s Code of 

Practice for Safe Working, (iii) Client’s instructions concerning HSE 

at Site, (iv) applicable industry standards and good engineering practice 

and (v) statutory provisions applicable to the Site. In case the require-

ments for one or more aspects as per a level with lower priority are 

apparently stricter than the requirements of a higher level, such require-

ments being stricter shall apply instead of the requirements being less 

strict. On Subcontractor’s request ABB Contractor will make available 

the aforementioned documents. 

4.3 Subcontractor shall ensure that all its personnel, and its subcontrac-

tors’ personnel, working on Site shall have received relevant training 

and induction before being allowed to work on Site. Subcontractor 

without undue delay shall remove from Site any person who, in ABB 

Contractor’s reasonable opinion, fails to comply with the provisions of 

the relevant legislation, regulations and rules as appropriate or such 

other HSE legislation, which from time to time may be in force. 

4.4 Subcontractor shall be solely responsible for the health and safety 

of all its employees and subcontractors at Site and without undue delay 

shall advise ABB Contractor and the relevant authority, if so required, 

of the occurrence of any accident, incident or near-miss on or about the 

Site or otherwise in connection with the provision of the Services. 

Within twenty four (24) hours after the occurrence of any such acci-

dent, incident or near-miss, Subcontractor shall furnish ABB Contrac-

tor with a written report, which shall be followed within fourteen (14) 

calendar days by a final report. Subcontractor shall also provide such a 

report to the appropriate authority when required. This procedure shall 

not relieve Subcontractor from the full responsibility to protect persons 

and property, and from its liability for damages. 

4.5 Subcontractor shall notify ABB Contractor of all hazardous mate-

rials (as such term is defined in applicable laws or regulations) to be 

used for the performance of the Services. Subcontractor shall furnish 

ABB Contractor with copies of all applicable material safety data 

sheets and provide any appropriate special handling instructions no 

later than ten (10) calendar days prior to (i) the commencement of the 

Services. or (ii) in case the decision to use a particular material will be 

taken later: the first use of such materials. 

5. VARIATION ORDERS 

5.1 ABB Contractor may request Subcontractor to alter the Schedule, 

to amend, omit, add to, or otherwise change the Services or any parts 

thereof.  

5.2 Upon receipt of a request as per Clause 5.1, Subcontractor shall 

within ten (10) calendar days of such request submit its written pro-

posal for performing any such request and (if applicable) a programme 

for the implementation of such request. In addition, such proposal shall 

reflect any adjustment of the Subcontract Price and/or the Schedule, if 

Subcontractor believes that any such request of ABB Contractor in-

volves or constitutes a change to the Schedule and/or the Subcontract 

Price. Without any limitation of Subcontractor’s obligation to provide 

a proposal in other cases, the Parties agree: Subcontractor shall not 

deny to make a proposal for the variation with a view to ABB Contrac-

tor’s responsibility (if any) for the planning for the Services, if ABB 

Contractor (a) has made the planning in the manner and to the extent 

and detail of the original planning made by ABB Contractor, and (b) 

has handed over such planning to Subcontractor. In case of increased 

Services Subcontractor shall be responsible for planning of the varia-

tion. After receiving Subcontractor’s written proposal, ABB Contractor 

shall respond by either approving or commenting Subcontractor’s writ-

ten proposal.  

5.3 Where ABB Contractor approves Subcontractor’s written proposal, 

ABB Contractor shall issue a Variation Order. Where ABB Contractor 

comments Subcontractor’s written proposal, ABB Contractor and Sub-

contractor shall agree on the performance of such request and a change 

to the Schedule and/or the Subcontract Price (if any); however, if no 

such agreement is achieved between Subcontractor and ABB Contrac-

tor within a reasonable period of time, ABB Contractor may instruct 

the performance of such request, and the Parties shall agree on the con-

sequences for the Schedule and/or the Subcontract Price (if any) after-

wards. Subcontractor shall not postpone or delay the performance of 

such request and/or a Variation Order on the grounds of dispute, or that 

it is subject to acceptance by Subcontractor, or agreeing to the value 

amount, and/or time extension to Schedule. Except as expressly pro-

vided hereinbefore, Subcontractor shall carry out a variation only upon 

receipt of a written Variation Order and continue to be bound by the 

provisions of the Subcontract. 

5.4 The value of a Variation Order shall be calculated in accordance 

with the agreed unit price list as defined in the Subcontract or, in the 

absence of such unit price list, as a lump sum to be agreed between 

ABB Contractor and Subcontractor, and then be added to or deducted 

from the Subcontract Price. In addition, the Variation Order shall, as 

the case may be, express the amount of time by virtue of which the 

Schedule shall be shortened or extended accordingly. Subcontractor 
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shall comply with the calculation of the value of the Variation Order 

when preparing its written proposal as per Clause 5.2. 

5.5 If Subcontractor believes that any act or omission (other than a re-

quest as per Clause 5.1) of ABB Contractor involves or constitutes a 

change to the Subcontract, Subcontractor shall within twenty-eight (28) 

calendar days of such act or omission request ABB Contractor to issue 

a Variation Order by submitting its written proposal for such a Varia-

tion Order. 

5.6 Any request by ABB Contractor as per Clause 5.1, or acts or omis-

sions of ABB Contractor as per Clause 5.5, which (i) do not affect the 

Schedule or do not result in additional cost, or (ii) are due to Subcon-

tractor’s default, shall in no case entitle Subcontractor to any time ex-

tension and/or cost compensation (as the case may be). 

6. PROVISION OF THE SERVICES 

6.1 Subcontractor shall provide the Services and meet the Schedule 

both as specified in the Subcontract. Partial performance is not ac-

cepted unless confirmed or requested by ABB Contractor in writing or 

where the Services reasonably require partial performance. 

6.2 Subcontractor shall submit for ABB Contractor’s approval a de-

tailed execution plan (including agreed milestones as specified in the 

Subcontract) for the performance of the Subcontract and shall assist 

ABB Contractor with regard to the scheduling and planning process, 

and cooperate with ABB Contractor in all respects of the Subcontract 

scheduling and planning. 

6.3 Unless requested otherwise, Subcontractor shall at least monthly in 

the form requested by ABB Contractor (if any), report the status of the 

provision of the Services. Subcontractor shall anticipate that the Ser-

vices may be interfered with or incidentally delayed from time to time 

due to concurrent performance of work by others. The report shall be 

provided to ABB Contractor within five (5) calendar days from the end 

of the month covered by the report. If the provision of the Services or 

any part thereof is behind the Schedule, Subcontractor shall submit in 

writing a recovery plan specifying its activities for reaching compliance 

with the Schedule. Upon ABB Contractor’s request, Subcontractor 

shall provide ABB Contractor at any time with all information regard-

ing the provision of the Services. ABB Contractor shall have the right 

to withhold payments under the Subcontract in a reasonable amount if 

Subcontractor fails to submit any of the reports. 

6.4 Subcontractor must indicate latest at the time of acceptance of the 

Subcontract the customs tariff numbers of the country of consignment 

and the countries of origin for all Services; proofs of preferential origin, 

if a free trade agreement between the country of consignment and the 

country where the Site is located exists. For controlled items (goods, 

services, software, technology), the relevant national export control 

numbers must be indicated and, if the Services are subject to U.S. ex-

port regulations, the U.S. Export Control Classification Numbers 

(ECCN) or classification numbers of the International Traffic In Arms 

Regulations (ITAR) must be specified. Proofs of preferential origin as 

well as conformity declarations and marks of the country of consign-

ment or destination are to be submitted without being requested; certif-

icates of origin upon request. For the performance of the Subcontract, 

Subcontractor shall not deploy nor subcontract persons or subcontrac-

tors, which are listed in actual sanction lists of following regulations: 

- (EG) Nr. 2580/2001 Terrorism; 

- (EG) Nr. 881/2002 Al-Qaida; 

- (EU) Nr. 753/2011 Afghanistan; 

- Embargo Regulations of EU. 

7. TIME FOR PROVIDING THE SERVICES, DELAY 

7.1 If Subcontractor does not comply with the Schedule, ABB Contrac-

tor reserves the right to instruct Subcontractor in writing to expedite its 

performance under the Subcontract. Subcontractor shall take such 

measures (in accordance with ABB Contractor’s reasonable instruc-

tions) as required for acceleration of progress so as to complete the pro-

vision of the Services, or the relevant part thereof, on time. Subcontrac-

tor shall not be entitled to any additional payment for taking such steps 

to accelerate the work to meet the Schedule, unless Subcontractor has 

not caused the failure by negligence or by wilful misconduct. Subcon-

tractor shall notify ABB Contractor in writing within twenty four (24) 

hours of the occurrence and cause of any delay and also to make every 

effort to minimise or mitigate the costs or the consequences of such 

delay. 

7.2 If Subcontractor fails to provide the Services in accordance with 

the Schedule, Subcontractor shall pay to ABB Contractor the agreed 

penalty. The penalty shall be payable at a rate specified in the Subcon-

tract. Subcontractor shall pay the penalty upon written demand or upon 

receipt of an invoice from ABB Contractor. The amount of penalty be-

ing due may be deducted by ABB Contractor from any payments due 

or which may become due to Subcontractor without prejudice to any 

other recovery method. The agreed penalty shall not affect ABB Con-

tractor’s claim for damages whatsoever nor shall the payment of such 

penalty relieve Subcontractor from any of its obligations and liabilities 

under the Subcontract. ABB Contractor shall be entitled to reserve the 

right to assert the penalty up to the time of final payment. 

7.3 If the delay in providing the Services is such that ABB Contractor 

is entitled to maximum amount of the penalty and if the Services are 

still not provided, ABB Contractor may in writing demand provision 

of the Services within a final reasonable period which shall not be less 

than one week. 

7.4 If Subcontractor does not provide the Services within such final 

period and this is not due to any circumstance for which ABB Contrac-

tor is responsible, then ABB Contractor shall have the right to: 

7.4.1 rescind the Subcontract or terminate the Subcontract with imme-

diate effect pursuant to Clause 15.1.2 (Termination); 

7.4.2 refuse any subsequent provision of the Services which Subcon-

tractor attempts to make; 

7.4.3 in addition to the penalty under Clause 7 recover from Subcon-

tractor any costs or expenditure incurred by ABB Contractor in obtain-

ing the services in substitution from another Subcontractor; 

7.4.4 claim in addition to the penalty under Clause 7 for any exceeding 

additional costs, losses or damages incurred whatsoever by ABB Con-

tractor which are reasonably attributable to Subcontractor’s failure to 

comply with the Subcontract. 

7.5 ABB Contractor shall also have the right to rescind the Subcontract 

or terminate the Subcontract with immediate effect by notice in writing 

to Subcontractor, if it is clear from the circumstances that there will 

occur a delay in providing the Services which under Clause 7 would 

entitle ABB Contractor to maximum amount of the penalty. 

8. MONITORING AND ACCEPTANCE OF THE SERVICES 

8.1 Subcontractor shall allow ABB Contractor and/or its authorised 

representatives to monitor the provision of the Services at any time. 

8.2 Notwithstanding any monitoring, Subcontractor shall remain fully 

responsible for the Services’ compliance with the Order. This applies 

whether or not ABB Contractor has exercised its right of monitoring 

and shall not limit Subcontractor’s obligations under the Order. For the 

avoidance of doubt, monitoring of Services by ABB Contractor Cus-

tomer and/or its authorised representatives shall in no event exempt 

Subcontractor from nor limit Subcontractor’s warranties or liability in 

any way.  

8.3 The Services provided by Subcontractor shall be subject to ac-

ceptance by ABB Contractor. Acceptance should be made in writing. 

ABB Contractor will issue an acceptance declaration, if the Services 

are completely finished, have passed all required tests and are free from 

material deficiencies and defects. Such acceptance declaration shall 

constitute acceptance of the Services. Any fictions of acceptance pro-

vided by applicable law under the Subcontract shall require that the 

Services have been completely finished and are substantially in line 

with the Subcontract. Cases where the applicable law provides for par-

tial acceptance shall in any case be unaffected. 
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9. SUSPENSION OF THE SUBCONTRACT 

9.1 ABB Contractor shall have the right to suspend performance of the 

Subcontract at any time for convenience for a period of 90 calendar 

days in the aggregate without any compensation to Subcontractor. In 

case the suspension extends beyond 90 calendar days, Subcontractor 

shall be compensated by ABB Contractor for the reasonable incurred 

costs of such suspension, such as cost of protection, storage and insur-

ance. The agreed time for performance of the Subcontract or the con-

cerned part thereof shall be extended by the time period of the suspen-

sion.  

9.2 Subcontractor shall suspend the performance of the Subcontract or 

any part thereof, including postponing the provision of the Services, for 

such times and in such manner as ABB Contractor reasonably consid-

ers necessary (i) for Subcontractor’s default to comply with proper 

HSE during execution of the Subcontract, or (ii) due to any other de-

fault by Subcontractor, in which case Subcontractor shall bear all costs 

and be liable for the delay arising from such suspension. 

9.3 Unless otherwise provided by applicable law or the Subcontract, 

Subcontractor shall have no right to suspend performance of the Sub-

contract.  

10. FORCE MAJEURE 

10.1 Neither Party shall be liable for any delay in performing or for 

failure to perform its obligations under the Subcontract if the delay or 

failure results from an event of “Force Majeure”, provided that the af-

fected Party serves notice to the other Party within ten (10) calendar 

days from occurrence of the respective event of Force Majeure and of 

the time Subcontractor becomes aware of such event or should reason-

ably be aware thereof. 

10.2 “Force Majeure” means the occurrence of any event which is un-

foreseeable and beyond the control of the Party affected that results in 

the failure or delay by such Party of some performance under the Sub-

contract, in full or part. Each Party shall use its reasonable endeavours 

to minimise the effects of any event of Force Majeure. 

11. WARRANTY 

11.1 Subcontractor warrants that the Services: 

11.1.1 comply with the Subcontract, including but not limited to any 

specification as stipulated in the Subcontract, and with good engineer-

ing practices; 

11.1.2 are fit for the particular purpose of the Project, whether ex-

pressly or impliedly made known to Subcontractor in the Subcontract; 

11.1.3 are free from defects; and 

11.1.4 comply with Clauses 3.1.1 and 16 (Compliance, Integrity). 

11.2 The warranty period shall be thirty six (36) months from ac-

ceptance of the Services and in the absence of such acceptance without 

Subcontractor’s default, the warranty period shall be thirty six (36) 

months from completion of the Services in full compliance with the 

Subcontract. 

11.3 In the event of a breach of warranty, the warranty period shall be 

extended by a time period which is equal to the time period for the 

performance of the remedial work by Subcontractor. For all other parts 

of the Services which cannot be used for the purposes of the Project as 

a result of a defect or damage, the same warranty extension shall apply. 

Any other provisions leading to an extension, starting anew or halt of 

the warranty period shall remain unaffected. 

11.4 In case of non-compliance with the warranty provided under this 

Clause 11, ABB Contractor shall be entitled to request Subcontractor 

to carry out any additional work necessary to ensure that the terms and 

conditions of the Subcontract are fulfilled, within twenty (20) calendar 

days from ABB Contractor’s notice or such longer or shorter period 

reasonably to be granted by ABB Contractor in view of the circum-

stances involved. If not otherwise agreed in writing by the Parties, such 

remedial work requires acceptance by ABB Contractor; 

11.5 In case Subcontractor fails or refuses to remedy the defects within 

the period as provided in Clause 11.4 or in other cases where the appli-

cable law waives the requirement to set a time period for remedy, ABB 

Contractor shall be entitled to either: 

11.5.1 perform any additional work necessary to make the Services 

comply with the Subcontract or to instruct a third party to do so; 

11.5.2 refuse to accept any further provision of the Services, but with-

out exemption from Subcontractor’s liability for the defective Services 

for which ABB Contractor shall be entitled to a price reduction, instead 

of requiring their correction, replacement or removal. A Variation Or-

der will be issued to reflect an equitable reduction in the Subcontract 

Price. Such adjustments shall be effected whether or not final payment 

has been made;  

11.5.3 claim such costs and damages as may have been sustained by 

ABB Contractor as a result of Subcontractor’s breach or failure; and/or 

11.5.4 terminate the Subcontract with immediate effect in accordance 

with Clause 15 (excluding Clause 15.5) or to rescind the Subcontract. 

11.6 The remedies as per Clauses 11.4 and 11.5 shall be at Subcontrac-

tor’s own expense (including, without limitation, costs of transporta-

tion to Site, disassembly, cleaning, upgrade, assembly, installation, 

testing, inspection, insurance, completion, and acceptance) and risk. 

11.7 The rights and remedies available to ABB Contractor and con-

tained in the Subcontract are cumulative and are not exclusive of any 

rights or remedies available in view of defects whatsoever. 

12. PRICES, PAYMENT TERMS, INVOICING  

12.1 The Subcontract Price shall be deemed to cover the fulfilment by 

Subcontractor of all its obligations under the Subcontract and include 

the costs of the Services specified and the costs for everything which is 

necessary for the execution, completion, and warranty of the Services, 

including but not limited to supervision, fees, taxes, duties, transporta-

tion, profit, overhead, licences, permits, and travel, whether indicated 

or described or not. Subcontractor shall bear and pay without undue 

delay all customs and import duties to national authorities for all goods 

and material imported to the country where the Site is located. 

12.2 The prices stipulated in the Subcontract are fixed during the com-

plete time of performance and any extension thereof unless otherwise 

provided in a Variation Order.  

12.3 The payment terms and the applicable procedures shall be speci-

fied in the Subcontract. 

12.4 Subcontractor shall submit invoices complying with Subcontrac-

tor’s and ABB Contractor’s applicable local mandatory law, generally 

accepted accounting principles and ABB Contractor requirements set 

forth in the Subcontract, which shall contain the following minimum 

information: Subcontractor name, address and reference person includ-

ing contact details (telephone, e-mail etc.); invoice date; invoice num-

ber; Order number (same as stated in the Order); Subcontractor number 

(same as stated in the Order); address of ABB Contractor; quantity; 

specification of Services supplied; price (total amount invoiced); cur-

rency; tax or VAT amount; tax or VAT number; Authorized Economic 

Operator and/or Approved Exporter Authorization number and/or other 

customs identification number, if applicable. 

12.5 Invoices shall be accompanied by interim release of rights in the 

Services as referred to in Clause 12.6 below and shall be issued to ABB 

Contractor as stated in the Subcontract. Invoices shall be sent to the 

invoice address specified in the Subcontract. The submission of an in-

voice shall be deemed to be a confirmation by Subcontractor that it has 

no additional claims for the Services invoiced, except as may already 

have been submitted in writing, for anything that has occurred up to 

and including the last day of the period covered by such invoice. 

12.6 Subcontractor shall make payment in due time for all equipment 

and labour used in, or in connection with, the performance of the Sub-

contract in order to avoid the imposition of any rights against any por-

tion of the Services and/or the Project. In the event of the imposition of 

any such rights by any person who has supplied any such equipment or 

labour, or by any other person claiming by, through or under Subcon-

tractor, Subcontractor shall, at its own expense, without undue delay 
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take any and all action as may be necessary to cause such rights to be 

released or discharged. Subcontractor shall furnish satisfactory evi-

dence, when requested by ABB Contractor, to verify compliance with 

the above. As an alternative, ABB Contractor may pay to release such 

rights and withhold such amounts from Subcontractor. 

12.7 ABB Contractor shall have the right to withhold the whole or part 

of any payment to Subcontractor which, in the reasonable opinion of 

ABB Contractor, is necessary for protection of ABB Contractor from 

loss on account of claims against Subcontractor, or failure by Subcon-

tractor to make due payments to its sub-suppliers or employees, or not 

having paid taxes, dues and social insurance contributions. ABB Con-

tractor reserves the right to set off such amount owed to Subcontractor, 

or withhold payment for Services not provided in accordance with the 

Subcontract. However, Subcontractor shall not be entitled to set off any 

amounts owed by ABB Contractor to Subcontractor, unless prior ap-

proval has been granted by ABB Contractor in writing. 

13. LIABILITY AND INDEMNITY 

13.1 Subcontractor shall indemnify ABB Contractor against all liabili-

ties, losses, damages, injuries, cost, expenses, actions, suits, claims, de-

mands, charges or expenditures whatsoever arising in connection with 

death or injury suffered by persons employed by Subcontractor or any 

of its sub-suppliers to the extent that the respective liabilities, losses, 

damages, injuries, cost, expenses, actions, suits, claims, demands, 

charges or expenses were caused by or arise from acts or omissions of 

Subcontractor, unless caused by ABB Contractor’s gross negligence or 

intentional act. 

13.2 Without prejudice to applicable mandatory law or unless other-

wise agreed between the Parties, Subcontractor shall compensate/in-

demnify ABB Contractor and Client for all liabilities, losses, damages, 

injuries, cost, actions, suits, claims, demands, charges or expenses 

whatsoever arising out of or in connection with the performance of the 

Subcontract and/or the Services (i) for Subcontractor’s culpable 

breaches of the Subcontract, and (ii) for any claim made by a third party 

(including employees of Subcontractor) against ABB Contractor in 

connection with the Services and to the extent that the respective lia-

bilities, losses, damages, injuries, cost, actions, suits, claims, demands, 

charges or expenses were caused by or arise from culpable acts or omis-

sions of Subcontractor and/or from the Services.  

13.3 Subcontractor shall be responsible for the acts, omissions, de-

faults, negligence or obligations of any of its subcontractors, sub-sup-

pliers, its agents, servants or workmen as fully as if they were the acts, 

omissions, defaults, negligence or obligations of Subcontractor. 

13.4 ABB Contractor reserves the right to set off any indemnity/liabil-

ity claims under the Subcontract against any amounts owed to Subcon-

tractor. 

13.5 In case Subcontractor is obliged to indemnify ABB Contractor as 

per Clauses 13.1, 13.2 or 13.3, Subcontractor shall defend ABB Con-

tractor at its cost against any third party claims upon ABB Contractor’s 

request. 

14. INSURANCE 

14.1 Subcontractor shall maintain as required in the Special Terms and 

Conditions and at its expense with reputable and financially sound in-

surers acceptable to ABB Contractor the following type of insurances: 

professional liability insurance, public liability insurance, statutory 

worker’s compensation/employer’s liability insurance. 

14.2 All insurance policies (except for statutory worker’s compensa-

tion/employer’s liability insurance) shall be endorsed to include ABB 

Contractor as additional insured and provide a waiver of insurer’s right 

of subrogation in favour of ABB Contractor. Subcontractor shall no 

later than Effective Date provide to ABB Contractor certificates of in-

surance covering such policies as well as confirmation that premiums 

have been paid. Subcontractor shall also provide upon ABB Contrac-

tor’s request copies of such insurance policies. 

14.3 In case of loss and damage related to the covers in Clause 14, any 

and all deductibles shall be for Subcontractor’s account. 

14.4 Subcontractor shall furnish notice to ABB Contractor within thirty 

(30) calendar days of any cancellation or non-renewal or material 

change to the terms of any insurance. 

14.5 All Subcontractor policies (except worker’s compensation/em-

ployer’s liability) shall be considered primary insurance and any insur-

ance carried by ABB Contractor shall not be called upon by Subcon-

tractor’s insurers to contribute or participate on the basis of contrib-

uting, concurrent, double insurance or otherwise. 

14.6 Should Subcontractor fail to provide insurance certificates and 

maintain insurance according to Clause 14, ABB Contractor shall have 

the right to procure such insurance cover at the sole expense of Sub-

contractor. 

14.7 Any compensation received by Subcontractor shall be applied to-

wards the replacement and/or restoration of the Services. 

14.8 Nothing contained in this Clause 14 shall relieve Subcontractor of 

any liability under the Subcontract or any of its obligations to make 

good any loss or damage. The insured amounts can neither be consid-

ered nor construed as a limitation of liability. 

15. TERMINATION 

15.1 Without prejudice to any other rights (including the right to termi-

nate based on other provisions) or remedies to which ABB Contractor 

may be entitled, ABB Contractor may either terminate the Subcontract 

with immediate effect or rescind the Subcontract (herein collectively: 

“terminate”) in the event that: 

15.1.1 Subcontractor commits a material breach of its obligations under 

the Subcontract, and fails to remedy that breach within ten (10) calen-

dar days of receiving written notice from ABB Contractor requiring its 

remedy (unless otherwise stated under the Subcontract or within such 

longer period reasonably to be granted by ABB Contractor in view of 

the circumstances involved); or 

15.1.2 the preconditions of Clause 7.4 are fulfilled, or it is clear from 

the circumstances that as per Clause 7.5 a delay will occur in providing 

the Services which would entitle ABB Contractor to maximum amount 

of the penalty; or  

15.1.3 there is any materially adverse change in the position, financial 

or economic, of Subcontractor, or a resolution on winding-up in view 

of the Subcontractor (taken by the Subcontractor’s shareholders); or 

15.1.4 Subcontractor ceases, or threatens to cease, performing a sub-

stantial portion of its business, whether voluntarily or involuntarily, 

that has or will have an adverse effect on Subcontractor’s ability to per-

form its obligations under the Subcontract; or 

15.1.5 an interim order is made against Subcontractor materially affect-

ing the performance of the Subcontract; or 

15.1.6. any representation made by Subcontractor in the Subcontract is 

not true, or inaccurate and if such lack of truth or accuracy would rea-

sonably be expected to result in an adverse impact on ABB Contractor, 

unless cured within twenty (20) calendar days after the date of written 

notice of such lack; or 

15.1.7 there is a material change of control of Subcontractor. 

15.2 Upon termination according to Clause 15.1, ABB Contractor shall 

be entitled to either (i) in case of rescission: reclaim all sums which 

ABB Contractor has paid to Subcontractor under the Subcontract and 

to return all Services or parts thereof to Subcontractor, or (ii) in case of 

other termination: to pay to Subcontractor the part of the Subcontract 

Price applicable to the Services or parts thereof performed by Subcon-

tractor until the termination which ABB Contractor intends to retain. 

Any payment due to Subcontractor as per this Clause 15.2 shall be re-

duced by any payments made by ABB Contractor prior to termination 

to Subcontractor for the performance of the Services; should payments 

made to Subcontractor prior to such termination exceed the amount of 

payments Subcontractor is entitled to as per this Clause 15.2, ABB 

Contractor shall be entitled to claim all such exceeding sums from Sub-

contractor. In addition to the rights set forth in this Clause 15.2, ABB 

Contractor shall be entitled to claim compensation for any costs, losses 
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or damages incurred whatsoever in connection with such termination 

(including without limitation any expenses as per Clause 15.3), and 

ABB Contractor shall be entitled to set-off any such amounts against 

payments due to Subcontractor. 

15.3 Upon termination according to Clause 15.1, ABB Contractor may 

complete the Subcontract or employ other suppliers to complete the 

Subcontract. Any such work shall be performed at Subcontractor’s risk 

and expense.  

15.4 Upon termination according to Clause 15.1, ABB Contractor shall 

have the right to enter into, and Subcontractor shall undertake to assign, 

any agreements with Subcontractor’s sub-suppliers. Any costs related 

to such assignments of agreements with sub-suppliers from Subcon-

tractor to ABB Contractor shall be for the account of Subcontractor. 

15.5 ABB Contractor has the right to terminate the Subcontract or parts 

of the Subcontract without cause at any time with immediate effect at 

its sole discretion by written notice to Subcontractor. Upon receipt of 

such notice Subcontractor shall stop all provision of the Services and 

performance of the Subcontract unless otherwise directed by ABB 

Contractor. ABB Contractor shall pay Subcontractor for the Services 

provided. Subcontractor shall have no further claim for compensation 

due to such termination. Claims for compensation of loss of anticipated 

profits are excluded. 

15.6 On termination of the Subcontract, Subcontractor without undue 

delay shall deliver to ABB Contractor all copies of information or data 

provided by ABB Contractor to Subcontractor for the purposes of the 

Subcontract. Subcontractor shall certify to ABB Contractor that Sub-

contractor has not retained any copies of such information or data. 

15.7 On termination of the Subcontract, but not in case ABB Contractor 

has returned all Services performed to Subcontractor as per Clause 

15.2, Subcontractor without undue delay shall deliver to ABB Contrac-

tor all specifications, programs and other information, data, and Sub-

contractor Documentation regarding the Services which exist in any 

form whatsoever at the date of such termination, whether or not then 

complete.  

15.8 Termination of the Subcontract, however arising, shall not affect 

or prejudice the accrued rights of the Parties as at termination, or the 

continuation of any provision expressly stated to survive, or implicitly 

surviving, termination. 

15.9 The ABB GTC/Site Services shall not limit either Party’s right 

provided by applicable law to terminate the Subcontract for important 

reason (“aus wichtigem Grund”). If the applicable law in such cases 

also provides for a partial termination, the termination of the whole 

Subcontract shall only be admissible if the important reason requires 

the termination of the whole Subcontract (as opposed to partial termi-

nation).  

16. COMPLIANCE, INTEGRITY 

16.1 Subcontractor shall provide the Services in compliance with all 

relevant legislation, laws, rules, regulations, and codes of practice, 

guidance and other requirements of any relevant government or gov-

ernmental agency. To the extent that such regulations are advisory ra-

ther than mandatory, the standard of compliance to be achieved by Sub-

contractor shall be in compliance with the generally accepted best prac-

tice of the relevant industry. 

16.2 To the extent applicable, Subcontractor must comply with the 

ABB Lists of Prohibited and Restricted Substances and with the report-

ing and other requirements regarding Conflict Minerals made available 

under www.abb.com – Supplying – Material Compliance or other-

wise and shall provide ABB Contractor with respective documents, 

certificates and statements if requested. Any statement made by Sub-

contractor to ABB Contractor (whether directly or indirectly, e. g. 

where applicable via the ABB Supplier Registration and Pre-Qualifi-

cation System) with regard to materials used for or in connection with 

the Services will be deemed to be a representation under the Subcon-

tract. 

16.3 Subcontractor represents and warrants that it is knowledgeable 

with, and is and will remain in full compliance with all applicable trade 

and customs laws, regulations, instructions, and policies, including, but 

not limited to, securing all necessary clearance requirements, proofs of 

origin, export and import licenses and exemptions from, and making 

all proper filings with appropriate governmental bodies and/or disclo-

sures relating to the provision of services, the release or transfer of 

goods, hardware, software and technology to non U.S. nationals in the 

U.S., or outside the U.S., the release or transfer of technology and soft-

ware having U.S. content or derived from U.S. origin software or tech-

nology.  

16.4 No service, material or equipment included in or used for the Ser-

vices shall originate from any company or country listed in any relevant 

embargo issued by the authority in the country where the Services shall 

be used or an authority otherwise having influence over the services, 

equipment and material forming part of the Services. If any of the Ser-

vices are or will be subject to export restrictions, it is Subcontractor’s 

responsibility to inform ABB Contractor without undue delay in writ-

ing of the particulars of such restrictions. 

16.5 Both Parties warrant that each will not, directly or indirectly, and 

that each has no knowledge that the other Party or any third parties will, 

directly or indirectly, make any payment, gift or other commitment to 

its customers, to government officials or to agents, directors and em-

ployees of each Party, or any other party in a manner contrary to appli-

cable laws (including but not limited to the U. S. Foreign Corrupt Prac-

tices Act and, where applicable, legislation enacted by member states 

and signatories implementing the OECD Convention Combating Brib-

ery of Foreign Officials), and shall comply with all relevant laws, reg-

ulations, ordinances and rules regarding bribery and corruption. Noth-

ing in the Subcontract shall render either Party or any of its Affiliates 

liable to reimburse the other for any such consideration given or prom-

ised.  

16.6 Subcontractor herewith acknowledges and confirms that Subcon-

tractor has received a copy of ABB’s Code of Conduct and ABB’s Sup-

plier Code of Conduct or has been provided information on how to ac-

cess both ABB Codes of Conduct online under www.abb.com/Integ-

rity. Subcontractor is obliged and agrees to perform its contractual ob-

ligations in accordance with both ABB Codes of Conduct, including 

but without limitation to all employment, health, safety and environ-

mental requirements specified therein. 

16.7 ABB has established the following reporting channels where Sub-

contractor and its employees may report suspected violations of appli-

cable laws, policies or standards of conduct: Web portal: 

www.abb.com/Integrity – Reporting Channels; telephone and mail 

address: specified on this Web portal. 

16.8 Any violation of an obligation contained in this Clause 16 shall be 

a material breach of the Subcontract. Either Party’s material breach 

shall entitle the other Party to rescind the Subcontract or to terminate 

the Subcontract with immediate effect and without prejudice to any fur-

ther right or remedies under such Subcontract or applicable law.  

16.9 Notwithstanding anything to the contrary contained in the Sub-

contract, Subcontractor shall, without any limitations, indemnify and 

hold harmless ABB Contractor from and against any liabilities, claims, 

proceedings, actions, fines, losses, cost or damages arising out of or 

relating to any such violation of the above mentioned obligations and 

the termination of the Subcontract, or arising from export restrictions 

concealed by Subcontractor. With respect to export restrictions solely 

attributable to ABB Contractor’s use of the Services, the now said com-

mitment shall only apply to the extent Subcontractor has knowledge of 

or reasonably should have been aware of such use. 

17. ASSIGNMENT AND SUBCONTRACTING 

17.1 Subcontractor shall neither novate nor assign, subcontract, trans-

fer, nor encumber the Subcontract nor any parts thereof (including any 

monetary receivables from ABB Contractor) without prior written ap-

proval of ABB Contractor. 

http://www.abb.com/
http://www.abb.com/Integrity
http://www.abb.com/Integrity
http://www.abb.com/Integrity
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17.2 ABB Contractor may at any time assign, novate, encumber, sub-

contract or deal in any other manner with all or any of its rights or ob-

ligations under the Subcontract. 

18. NOTICES AND COMMUNICATION 

Any notice shall (unless otherwise agreed upon) be given in the lan-

guage of the Subcontract by sending the same by registered mail, cou-

rier, fax or by e-mail to the address of the relevant Party as stated in the 

Subcontract or to such other address as such Party may have notified in 

writing to the other for such purposes. E-mail and fax notices expressly 

require written confirmation issued by the receiving Party. Electronic 

read receipts may not under any circumstances be deemed as confirma-

tion of notice. Electronic signatures shall not be valid, unless expressly 

agreed in writing by duly authorised representatives of the Parties. 

19. WAIVERS 

Failure to enforce or exercise, at any time or for any period, any term 

of the applicable ABB GTC/Site Services or the Subcontract does not 

constitute, and shall not be construed as, a waiver of such term and shall 

not affect the right later to enforce such term or any other term herein 

contained. 

20. GOVERNING LAW AND DISPUTE SETTLEMENT 

20.1 The Subcontract shall be governed by and construed in accordance 

with the laws of the country (and/or the state, as applicable) of ABB 

Contractor’s legal registration, however under exclusion of its conflict 

of law rules and the United Nations Convention on International Sale 

of Goods. 

20.2 For domestic dispute resolution matters, whereby ABB Contractor 

and Subcontractor are registered in the same country, any dispute or 

difference arising out of or in connection with the Subcontract, includ-

ing any question regarding its existence, validity or termination or the 

legal relationships established by the Subcontract, which cannot be set-

tled amicably or by mediation, shall be submitted to the jurisdiction of 

the competent courts at the place of ABB Contractor’s registration, un-

less other courts or arbitration are agreed in writing between the Parties.  

20.3 For cross border dispute resolution matters, whereby ABB Con-

tractor and Subcontractor are registered in different countries, unless 

agreed otherwise in writing between the Parties, any dispute or differ-

ence arising out of or in connection with the Subcontract, including any 

question regarding its existence, validity or termination or the legal re-

lationships established by the Subcontract, which cannot be settled am-

icably or by mediation, shall be finally settled under the Rules of Arbi-

tration of the International Chamber of Commerce by three arbitrators 

appointed in accordance with the said Rules. The place of arbitration 

shall be the location where ABB Contractor is registered, unless other-

wise agreed in writing. The language of the proceedings and of the 

award shall be English. The decision of the arbitrators shall be final and 

binding upon both Parties, and neither Party shall seek recourse to an 

ordinary state court or any other authority to appeal for revisions of the 

decision. 

21. CONFIDENTIALITY, DATA SECURITY,  

      DATA PROTECTION 

21.1 Subcontractor shall: 

21.1.1 Unless otherwise agreed in writing, keep in strict confidence all 

ABB Contractor Data and any other information concerning ABB Con-

tractor’s or its Affiliates’ business, its products and/or its technologies 

which Subcontractor obtains in connection with the Services to be pro-

vided (whether before or after acceptance of the Subcontract). Subcon-

tractor shall restrict disclosure of such confidential material to such of 

its employees, agents or subcontractors or other third parties as need to 

know the same for the purpose of the provision of the Services to ABB 

Contractor. Subcontractor shall ensure that such employees, agents, 

subcontractors or other third parties are subject to and comply with the 

same obligations of confidentiality as applicable to Subcontractor and 

shall be liable for any unauthorized disclosures; 

21.1.2 Apply appropriate safeguards, adequate to the type of ABB Con-

tractor Data to be protected, against the unauthorised access or disclo-

sure of ABB Contractor Data and protect such ABB Contractor Data in 

accordance with the generally accepted standards of protection in the 

related industry, or in the same manner and to the same degree that it 

protects its own confidential and proprietary information – whichever 

standard is higher. Subcontractor may disclose confidential infor-

mation to “Permitted Additional Recipients” (which means Subcon-

tractor’s authorised representatives, including auditors, counsels, con-

sultants and advisors) provided always that such Permitted Additional 

Recipients sign with Subcontractor a confidentiality agreement with 

terms substantially similar hereto or, where applicable, are required to 

comply with codes of professional conduct ensuring confidentiality of 

such information; 

21.1.3 Not (i) use ABB Contractor Data for any other purposes than for 

providing the Services, or (ii) reproduce ABB Contractor Data in whole 

or in part in any form except as may be required by the respective con-

tractual documents, or (iii) disclose ABB Contractor Data to any third 

party, except to Permitted Additional Recipients or with the prior writ-

ten consent of ABB Contractor; 

21.1.4 Install and update at its own costs required adequate virus pro-

tection software and operating system security patches for all comput-

ers and software utilized for providing the Services;  

21.1.5 Inform ABB Contractor without delay about suspicion of 

breaches of data security or other serious incidents or irregularities re-

garding any ABB Contractor Data. 

21.2 Subcontractor agrees that ABB Contractor shall be allowed to pro-

vide any information received from Subcontractor to Client and/or Cli-

ent’s direct and/or indirect customers and/or any Affiliate of ABB Con-

tractor. Subcontractor shall obtain in advance all necessary approval or 

consent for ABB Contractor to provide such information to Client 

and/or Client’s direct and/or indirect customers and/or ABB Contrac-

tor’s Affiliates if such information is confidential for any reason or sub-

ject to applicable data protection or privacy laws and regulations. 

21.3 In case the type of ABB Contractor Data affected is particularly 

sensitive and therefore, according to ABB Contractor’s reasonable 

opinion, requires a separate confidentiality and non-disclosure agree-

ment, Subcontractor agrees to enter into such agreement. The same ap-

plies with regard to data privacy topics which are not covered by this 

Clause 21 and which may require a separate data processing agreement 

according to applicable laws and regulations. 

21.4 The obligations under this Clause 21 exist for an indefinite period 

of time and therefore shall survive the expiration or termination of the 

Subcontract for any reason. 

22. SEVERABILITY 

The invalidity or unenforceability of any term or of any right arising 

pursuant to the Subcontract shall not adversely affect the validity or 

enforceability of the remaining terms and rights. The respective terms 

or rights arising pursuant to the Subcontract shall be given effect as if 

the invalid, illegal or unenforceable provision had been deleted and re-

placed by a provision with a similar economic effect to that of the de-

leted provision if this can be achieved by another provision. 

23. SURVIVAL 

23.1 Provisions of the Subcontract which either are expressed to sur-

vive the termination of the Subcontract or from their nature or context 

it is contemplated that they are to survive such termination shall remain 

in full force and effect notwithstanding such termination. 

23.2 The obligations set forth in Clauses 11 (Warranty), 13 (Liability 

and Indemnity) and 21 (Confidentiality, Data Security, Data Protec-

tion) shall survive expiration and termination of the Subcontract. 

24. ENTIRETY 

The Subcontract constitutes the entire agreement and understanding be-

tween the Parties and replaces any prior agreement, understanding or 

arrangement between the Parties, whether oral or in writing. 
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25. RELATIONSHIP OF PARTIES 

The relationship of the Parties is that of independent parties dealing at 

arm’s length and nothing in this Subcontract shall be construed to con-

stitute any kind of an agency or partnership with ABB Contractor or 

Client, and Subcontractor is not authorised to represent ABB Contrac-

tor or Client.  

26. FURTHER ASSURANCES 

The Parties shall do and execute all such further acts and things as are 

reasonably required to give full effect to the rights given and the trans-

actions contemplated by the Subcontract. 


