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1. DEFINITIONS AND INTERPRETATION
1.1 The following terms have the following meaning:

ABB Contractor: the party ordering the Project Designed Goods from
Subcontractor;

ABB Contractor Data: any data or information, including Personal
Data, acquired by Subcontractor in preparation of or during the fulfil-
ment of the Subcontract, irrespective of whether such data or infor-
mation relates to ABB Contractor, its Affiliates or their respective cus-
tomers or suppliers;

ABB GTC/Project Designed Goods: these ABB General Terms and
Conditions for Purchase of Project Designed Goods (2020-1 Standard);

Acceptance Test Certificate: the document issued by ABB Contractor
in accordance with Clause 8.8;

Affiliate: any entity which directly or indirectly controls, is controlled
by, or is under common control with a Party;

Client: the person, firm or company who has employed or will employ
ABB Contractor for the execution of the Project;

Delivery: delivery of the Project Designed Goods Free Carrier FCA
(named place of delivery as specified in the Subcontract)
INCOTERMS 2020;

Effective Date: the day when the Subcontract becomes effective as
stated in the Subcontract;

Embedded Software: software necessary for operation of the Project
Designed Goods and embedded in and delivered as integral part of the
Project Designed Goods, however excluding any other software, which
shall be subject to a separate license agreement;

Final Acceptance Certificate: the document issued by ABB Contractor
to Subcontractor in accordance with Clause 8.10;

Intellectual Property Rights: (a) patents, utility models, copyrights, da-
tabase rights and rights in trademarks, trade names, designs, knowhow,
and invention disclosures (whether registered or unregistered); (b) ap-
plications, reissues, confirmations, renewals, extensions, divisions or
continuations for any of these rights; and (c) all other intellectual prop-
erty rights and similar forms of worldwide protection;

16. INTELLECTUAL PROPERTY

17. LIABILITY AND INDEMNITY

18. INSURANCE

19. TERMINATION

20. COMPLIANCE, INTEGRITY

21. ASSIGNMENT AND SUBCONTRACTING

22. NOTICES AND COMMUNICATION

23. WAIVERS

24. GOVERNING LAW AND DISPUTE SETTLEMENT

25. CONFIDENTIALITY, DATA SECURITY,
DATA PROTECTION

26. SEVERABILITY

27. SURVIVAL

28. ENTIRETY

29. RELATIONSHIP OF PARTIES

Main Contract: the contract between Client and ABB Contractor in re-
spect of the Project;

Open Source Software: publicly available and accessible software
which can be used, modified and further developed in compliance with
the applicable license terms and conditions;

Order: ABB Contractor’s order issued to Subcontractor for the pur-
chase of the Project Designed Goods;

Party: ABB Contractor or Subcontractor, collectively referred to as the
Parties;

Personal Data: any data or information of an identified or identifiable
natural person;

Project: the project to be executed by ABB Contractor under the Main
Contract;

Project Designed Goods: all material, components, machinery, equip-
ment, supplies, Subcontractor Documentation and Services as per
Clause 3.16, to be delivered as specified in the Subcontract;

Provisional Acceptance Certificate: the document issued, as the case
may be, by Client or ABB Contractor which evidences that the Project
has met the performance criteria as specified in the Main Contract;

Schedule: the time for completion of the Delivery as specified in the
Subcontract;

Site: the location where the Project is to be completed;

Subcontract: a written agreement, comprising of:

- Subcontract Execution Document,

- Special Terms and Conditions,

- ABB GTC/Project Designed Goods,

- Annexes,

and/or the Order, which is accepted by Subcontractor and ABB Con-
tractor. Subcontractor shall be deemed to have accepted the Subcon-
tract by performing the Subcontract in whole or in part;
Subcontractor: the party providing the Project Designed Goods to ABB
Contractor;

Subcontractor Documentation: any HSE, operation, training and
maintenance manuals, user guides, drawings, calculations, technical
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data, logic diagrams, progress reports, quality confirmation certificates,
bills of lading, certificates of origin, export authorizations and licenses,
and any such other documents as required under the Subcontract and/or
applicable laws;

Subcontract Price: the price to be paid by ABB Contractor to Subcon-
tractor as specified in the Subcontract;

Variation Order: a change to the Subcontract such as to alter the Sched-
ule, or to amend, omit, add to, or otherwise change the Project Designed
Goods or any parts thereof.

1.2 References to clauses are references to clauses of the ABB
GTC/Project Designed Goods.

1.3 Headings are for convenience only and do not affect the interpreta-
tion of the ABB GTC/Project Designed Goods.

2. APPLICATION

2.1 The Subcontract, including the ABB GTC/Project Designed Goods,
shall be the exclusive terms and conditions which shall govern the con-
tractual relationship between ABB Contractor and Subcontractor.

2.2 No terms or conditions delivered with or contained in Subcontrac-
tor’s quotations, acknowledgements, acceptances, specifications or
similar documents shall form part of the Subcontract, and Subcontrac-
tor waives any right which it might have to rely on such terms or con-
ditions.

2.3 Any amendments to the Subcontract shall be agreed in writing.

3. SUBCONTRACTOR’S RESPONSIBILITIES

3.1 Subcontractor shall provide the Project Designed Goods, including
the Subcontractor Documentation:

3.1.1 in accordance with the applicable laws and regulations, including
but not limited to statutes, ordinances, permits or approvals (collec-
tively the Applicable Laws) of any federal, state, local or other author-
ity or labour union applicable to the Project Designed Goods, and shall
keep ABB Contractor indemnified against all penalties and liabilities
for non-compliance with any such Applicable Laws. To the extent that
such regulations are advisory rather than mandatory, the standard of
compliance to be achieved by Subcontractor shall be in compliance
with generally accepted best practice of the relevant industry. The
Schedule and the Subcontract Price may be adjusted to take account of
any increase or decrease in cost or delay resulting from a change in the
Applicable Laws which materially affects Subcontractor in the perfor-
mance of its obligations under the Subcontract, provided however that
adjustments relevant to the Delivery of the Project Designed Goods are
obtained by ABB Contractor from Client under the Main Contract;

3.1.2 in accordance with the Subcontract and ABB Contractor instruc-
tions;

3.1.3 free from defects and from any rights of third parties;

3.1.4 on the dates specified in the Schedule;

3.1.5 in the quantity specified in the Subcontract; and

3.1.6 by skilled, experienced and competent engineers, foremen and
labour, hired in numbers necessary for the proper and timely Delivery
of the Project Designed Goods.

3.2 Subcontractor shall not substitute or modify any of the Project De-
signed Goods or make any changes to the Project Designed Goods
without ABB Contractor’s prior written approval.

3.3 Subcontractor shall carry out and be responsible for the design and
engineering of the Project Designed Goods. If during the approval pro-
cedure ABB Contractor/Client requires any modifications of the sub-
mitted design in the frame of the completeness and functionality of the
Project Designed Goods, such modifications shall be deemed included
in the Subcontract Price. Subcontractor shall prepare drawings, calcu-
lations, software programs, samples, patterns, models, operation and
maintenance manuals, and other Subcontractor Documentation in suf-
ficient detail to meet all Applicable Laws and regulatory approvals and
to provide ABB Contractor and Client and other persons concerned

with sufficient information to operate, install, commission, repair, alter,
maintain and otherwise use the Project Designed Goods.

3.4 Subcontractor must obtain prior approval from ABB Contractor of
any transport company (including the vehicles such as trucks, aircrafts,
vessels etc.) which Subcontractor intends to use for the transportation
of the Project Designed Goods. Unless ABB Contractor denies ap-
proval within ten (10) calendar days of receipt of the list of transport
companies including the vehicles intended to be used, such list shall be
deemed approved by ABB Contractor. Vessels used for transportation
shall be less than fifteen (15) years old.

3.5 Subcontractor shall satisfy itself as to all aspects of the Project in-
sofar as they affect the Project Designed Goods or the performance of
the Subcontract.

3.6 Subcontractor’s failure to obtain information required shall not re-
lieve Subcontractor neither from the responsibility of estimating
properly the costs of delivering the Project Designed Goods, nor from
the responsibility for additional costs arising out of or in connection
with such omission, nor from the responsibility for the performance of
the Subcontract.

3.7 Subcontractor is deemed to have examined and taken into consid-
eration all relevant conditions, risks, contingencies, legal requirements,
necessary schedules, drawings and plans and all other circumstances
which may affect the Project Designed Goods or its obligations under
the Subcontract, and to have obtained all additional information and
details which Subcontractor requires for the performance of the Sub-
contract. ABB Contractor shall not bear any costs or losses due to Sub-
contractor’s failure to obtain such information.

3.8 Subcontractor shall give all notices and obtain and pay for all per-
mits, visas, licenses and fulfil all other requirements necessary for the
provision of the Project Designed Goods.

3.9 Subcontractor shall ensure that the Project Designed Goods are con-
tained, packaged and/or marked in a manner that will preserve and pro-
tect the Project Designed Goods until risk transfers to ABB Contractor
under the Subcontract. In addition, Subcontractor shall comply with
any such packing and marking standards as required under the Special
Terms and Conditions.

3.10 Subcontractor shall access the Site only with ABB Contractor’s
prior written approval. ABB Contractor shall grant Subcontractor ac-
cess to the respective portions of the Site (as may be required in ac-
cordance with the Schedule) to enable Subcontractor to perform its ob-
ligations under the Subcontract. Subcontractor shall not carry out any
work activity on Site without ABB Contractor first reviewing Risk
Reduction and Method Statement specified in Clause 4.1.

3.11 Subcontractor shall pay and be responsible for the suitability and
availability of access routes to the Site as well as for any special or
temporary rights of way required for access to the Site and performance
of the Subcontract. Subcontractor shall take precautions to keep all
public or private roads or tracks clear of any spillage or droppings from
its traffic. Subcontractor shall immediately clear all such spillage or
droppings at its expense.

3.12 Subcontractor bears the risk of loss of or damages to the Project
Designed Goods until Delivery and shall be responsible for any loss of
or damages to the Project Designed Goods caused by Subcontractor
after Delivery.

3.13 Subcontractor shall co-operate with ABB Contractor to schedule
and perform the Subcontract so as to avoid conflict or interference with
work performed by other parties at Site.

3.14 If Subcontractor’s performance of the Subcontract depends on
provision of equipment or execution of works by ABB Contractor, Cli-
ent or third parties, Subcontractor shall, prior to proceeding with the
affected part of the Subcontract, promptly report in writing to ABB
Contractor any apparent discrepancies or defects in equipment or exe-
cution of work or material. Otherwise such equipment or execution of
works shall be deemed accepted by Subcontractor.
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3.15 Subcontractor shall be responsible for any activities performed by
its employees in relation to the Subcontract. In particular:

3.15.1 Subcontractor assumes full and exclusive responsibility for any
occupational accident or disease occurred to its employees in relation
to the Subcontract;

3.15.2 the Parties agree that the Subcontract does not imply any em-
ployment relationship between ABB Contractor and Subcontractor, or
between ABB Contractor and Subcontractor’s employees assigned to
the performance of the Subcontract. ABB Contractor shall remain free
of any responsibility or liability for labour, social security or taxes with
respect to Subcontractor and its employees assigned to the performance
of the Subcontract;

3.15.3 Subcontractor shall hire in its own name all employees required
to perform the Subcontract, who shall under no circumstances act as
ABB Contractor’s employees;

3.15.4 Subcontractor shall be solely and exclusively responsible for any
claims and/or lawsuits filed by its employees and shall, without limita-
tion, defend, indemnify and hold harmless ABB Contractor from any
claim, proceeding, action, fine, loss, costs, damages and expenses aris-
ing out of or relating to any such claims and/or lawsuits, and any non-
compliance with Applicable Laws. Subcontractor undertakes to appear
in court at its own costs if requested by ABB Contractor, acknowledg-
ing its status as sole and exclusive employer, and to provide ABB Con-
tractor with all requested documentation necessary to ensure proper le-
gal defence of ABB Contractor in court;

3.15.5 ABB Contractor is authorized to make any payments due to Sub-
contractor’s employees performing the Subcontract, in order to avoid
lawsuits, liens or encumbrances. Such payments may be made through
withholding Subcontractor’s credits, offsetting or in any other way.
Subcontractor shall provide any support requested by ABB Contractor
with regard to such payments and indemnify ABB Contractor for any
payments made.

3.16 In the event ABB Contractor orders services for the Project De-
signed Goods to be performed by Subcontractor or any of its subcon-
tractors, the following provisions shall apply:

3.16.1 Services means all services to be executed by Subcontractor or
any of its subcontractors and all other undertakings, obligations and
responsibilities of Subcontractor specified in the Subcontract. Without
limiting the generality of the foregoing, Services shall include the su-
pervision of the proper installation, commissioning and testing of the
Project Designed Goods. Subcontractor shall co-ordinate the perfor-
mance of the Services with ABB Contractor’s Site management, taking
into account the conditions prevailing at Site. Subcontractor shall sup-
ply all equipment relevant to the Services to be provided and special
tools of whatever kind, commissioning spares and consumables re-
quired for these Services. For the avoidance of doubt, special tools shall
include all items required to work on the instrumentation and the con-
trol equipment and to install, set-up and configure the controls and
transmitters provided with the Project Designed Goods. All spare parts,
special tools and consumables shall become the property of ABB Con-
tractor.

3.16.2 Personnel to execute Services: Subcontractor shall in a timely
manner obtain and pay for all permits, licenses, visas and approvals
necessary to allow its personnel to execute the Services in accordance
with the Schedule. Personnel shall comply with particular country spe-
cific travel safety instructions and/or restrictions as provided by ABB
Contractor. Subcontractor shall employ and provide sufficient number
of competent and experienced personnel for the execution of the Ser-
vices. Upon ABB Contractor’s request Subcontractor shall remove
forthwith from Site any person who, in the opinion of ABB Contractor,
misconducts or is incompetent or negligent. Any person so removed
shall be replaced within fifteen (15) calendar days by a competent sub-
stitute. All costs relating to such removal shall be borne by Subcontrac-
tor. Subcontractor shall employ only persons free from contagious dis-
eases.

3.16.3 Site conditions: Subcontractor shall satisfy itself as to the spe-
cifics of the Site, and all aspects thereof insofar as they affect the per-
formance of the Services. Subcontractor shall also satisfy itself as to
the means of access to the Site, the accommodation which may be re-
quired, the extent and nature of work and materials necessary for per-
formance of the Services, and whether Subcontractor has reasonably
considered all such aspects in the Subcontract Price.

3.16.4 Co-operation with others: ABB Contractor may request Subcon-
tractor to nominate and use a local subcontractor to provide Services in
the country of Site and to enter into a respective supply agreement with
such subcontractor. If Subcontractor nominates a subcontractor for this
purpose, Subcontractor warrants and undertakes to ABB Contractor
that Subcontractor will coordinate its respective duties and obligations
with the duties and obligations of that subcontractor. Subcontractor will
also ensure that Subcontractor and its subcontractor jointly provide the
supervision of the installation, commissioning and testing of the Project
Designed Goods and perform all work incidental thereto and/or other-
wise necessary to ensure that the Project Designed Goods are com-
pleted and operational in accordance with the Subcontract.

4. HEALTH, SAFETY AND ENVIRONMENT (HSE)

4.1 Subcontractor shall comply and ensure compliance by any of its
employees with all HSE Requirements as specified in the Special
Terms and Conditions.

4.2 Subcontractor’s compliance with HSE Requirements requires the
active participation of all levels of Subcontractor’s management and
supervision. Subcontractor shall appoint and keep assigned during the
entire performance of the Subcontract certified HSE Manager and Site
Manager, who are to be approved by ABB Contractor. Upon Effective
Date, Subcontractor shall provide evidence to ABB Contractor of the
HSE Manager’s and Site Manager’s professional HSE certification ac-
credited by a reputable industry body. The HSE Manager and Site Man-
ager shall have responsibility and authority for co-ordinating imple-
mentation of the Project HSE Plan. The HSE Manager and Site Man-
ager shall have a direct line of communication to ABB Contractor’s
representative.

4.3 Subcontractor shall allocate sufficient and qualified HSE resources
to satisfy its obligations with regard to HSE. Resources allocation shall
be reviewed periodically by Subcontractor and shared with ABB Con-
tractor to ensure HSE Requirements can be met. Subcontractor shall
ensure that all its personnel working on Site have received relevant
training and introduction before being allowed to work on Site. Sub-
contractor shall have qualified HSE engineers, officers and advisors at
senior level to support the line management throughout the entire per-
formance of the Subcontract. Subcontractor shall immediately remove
from Site any person who, in ABB Contractor’s opinion, fails to com-
ply with any HSE Requirements.

4.4 Regular HSE meetings shall be held between ABB Contractor and
Subcontractor personnel as per a meeting schedule to be agreed upon,
and upon reasonable ABB Contractor request. Subcontractor shall also
hold regular HSE meetings involving line management and employees’
representatives. The minutes of all the meetings shall be recorded and
be available promptly for review by ABB Contractor upon written re-
quest. In addition to these regular meetings, ad-hoc meetings shall be
organized by Subcontractor for specific design, construction or instal-
lation issues, to address risk identification and risk assessment related
to the activity and/or related to the potential consequence on the Pro-
ject.

4.5 Subcontractor shall perform daily monitoring of Site activities by
Site supervisory personnel as an integral part of the Subcontract. Infor-
mal daily Site tours shall be conducted regularly during each shift to
ensure all activities comply with the agreed method statement as re-
ferred to in the Special Terms and Conditions. Subcontractor shall ac-
tively participate in all ABB HSE forums, meetings, inspections and
initiatives.
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4.6 Subcontractor shall be solely responsible for the health and safety
of all its employees at Site and shall immediately advise ABB Contrac-
tor and the relevant authority, if so required, of the occurrence of any
incident or near-miss on or about the Site or otherwise in connection
with the provision of the Project Designed Goods. Within twenty four
(24) hours after the occurrence of any such incident or near-miss, Sub-
contractor shall furnish ABB Contractor with a written report, which
shall be followed within fourteen (14) calendar days by a final report.
Subcontractor shall also provide such a report to the appropriate au-
thority when required. This procedure shall not relieve Subcontractor
from the full responsibility to protect persons, environment and prop-
erty, and from any of its liabilities.

4.7 Subcontractor shall, if requested by ABB Contractor, perform med-
ical examination of its employees prior to arrival on Site and provide
ABB Contractor with the results of such examination, unless such pro-
vision would violate Applicable Laws. ABB Contractor reserves the
right for medical reasons to deny Subcontractor’s personnel access to
Site.

4.8 Subcontractor shall store, transport, treat and remove to, at and from
Site any substances or material that could cause damage or harm to the
environment in the most environmental friendly way possible and in
accordance with Applicable Laws and other regulations. Subcontractor
shall also clear all its items constituting a fire hazard from Site. If Sub-
contractor fails to immediately comply with written instructions to
clear materials, ABB Contractor shall clear such materials at Subcon-
tractor’s risk and expense.

4.9 Subcontractor shall notify ABB Contractor of all hazardous mate-
rials (as such term is defined in Applicable Laws) which are contained
in the Project Designed Goods. Subcontractor shall furnish ABB Con-
tractor with copies of all applicable safety data sheets and provide any
appropriate special handling instructions for the Project Designed
Goods no later than ten (10) calendar days prior to Delivery.

4.10 Subcontractor shall communicate in time to ABB Contractor its
audits and inspections plan, in order to allow ABB Contractor to par-
ticipate in its audits and inspections if ABB Contractor wishes so. In
addition, ABB Contractor shall have the right to carry out its own HSE
audits at Site during all phases of the Subcontract to assess Subcontrac-
tor compliance with the HSE Requirements. Subcontractor shall pro-
vide all relevant resources, documentation and assistance as required
by ABB Contractor to perform such audits.

4.11 ABB Contractor shall have the right to request Subcontractor to
suspend the performance of the Subcontract or any part thereof, includ-
ing postponing the provision of Subcontractor’s work, for such times
and in such manner as ABB Contractor considers necessary (i) for
proper HSE in the execution of Subcontractor’s work or (ii) due to any
default by Subcontractor with HSE Requirements, in which case Sub-
contractor shall bear all costs and be liable for the delay arising from
such suspension. Without prejudice to any other rights or remedies to
which ABB Contractor may be entitled, ABB Contractor shall have the
right to terminate the Subcontract in accordance with Clause 19.2.

4.12 Subcontractor shall ensure that its subcontractors are subject to
and comply with the same obligations and HSE Requirements as appli-
cable to Subcontractor.

5. VARIATION ORDERS

5.1 ABB Contractor may issue, using the form provided in the An-
nexes, Variation Orders to Subcontractor in order to alter the Schedule,
or to amend, omit, add to, or otherwise change the Project Designed
Goods or any parts thereof. Subcontractor shall carry out such Varia-
tion Orders only upon receipt of a written Variation Order and continue
to be bound by the provisions of the Subcontract. The value of each
Variation Order shall then be added to or deducted from the Subcon-
tract Price, as appropriate and specified in Clause 5.2. The Variation
Order shall, as the case may be, express the amount of time by virtue
of which the Schedule shall be shortened or extended.

5.2 Payments or credits for any Variation Order shall be calculated in
accordance with the following order: (i) agreed unit price list as defined
in the Subcontract, (ii) lump sum to be agreed between ABB Contractor
and Subcontractor, (iii) on a time and material basis or, (iv) if neces-
sary, as a combination of these methods. If the agreed unit price list
does not cover the subject matter of the Variation Order, an additional
price shall be determined by ABB Contractor on the basis of prices in
the list for similar goods, and added to the unit price list.

5.3 Variations requested by ABB Contractor in a reasonable time pe-
riod shall not entitle Subcontractor to an extension of time for perfor-
mance of its obligations.

5.4 If Subcontractor believes that any order, request, act or omission of
ABB Contractor constitutes a change to the Subcontract, Subcontractor
shall within five (5) calendar days of such order, request, act or omis-
sion forward a written proposal for a Variation Order in respect of such
change to ABB Contractor. Subcontractor shall not be entitled to addi-
tional compensation in respect of costs and/or time incurred, unless
ABB Contractor issues a Variation Order as a result of Subcontractor’s
proposal and Subcontractor complies with the notice provisions of this
Clause.

5.5 If either ABB Contractor or Client requires any modifications to
the design and engineering of the Project Designed Goods to ensure
completeness and functionality of the Project, such modifications shall
not constitute a Variation Order, and costs shall be included in the Sub-
contract Price. Time extension for such modifications shall only be
granted to the extent received by ABB Contractor from Client. In addi-
tion, if either ABB Contractor or Client requires a specific solution to
be applied, such solution shall not constitute a Variation Order and
shall be applied without additional costs for ABB Contractor, even if
Subcontractor foresaw and submitted a different solution.

5.6 Subcontractor shall not postpone or delay the performance of a Var-
iation Order on the grounds of dispute, or that it is subject to acceptance
by Subcontractor, or agreeing to the value amount, or time extension to
Schedule.

6. DELIVERY

6.1 Delivery shall be in accordance with the Schedule. Partial delivery
is not accepted unless confirmed or requested by ABB Contractor in
writing.

6.2 Subcontractor shall submit for ABB Contractor’s approval a de-
tailed execution plan (including agreed milestones as specified in the
Subcontract) for the performance of the Subcontract and shall assist
and cooperate with ABB Contractor in all respects of scheduling and
planning.

6.3 Unless requested otherwise, Subcontractor shall at least weekly in
the form requested by ABB Contractor, report the status of the Deliv-
ery. The report shall provide a statement regarding the timely Delivery
and steps proposed for expediting whenever required. The report shall
be provided to ABB Contractor within five (5) calendar days from the
end of the month covered by the report. If the Delivery of any Project
Designed Goods is behind the Schedule, Subcontractor shall submit in
writing a recovery plan specifying its activities for reaching compliance
with the Schedule. Upon ABB Contractor’s request, Subcontractor
shall provide all information regarding the Delivery. ABB Contractor
reserves the right to withhold payments under the Subcontract if Sub-
contractor fails to submit any reports.

6.4 Subcontractor shall provide no later than at the time of acceptance
of the Subcontract the customs tariff numbers of the country of con-
signment and the countries of origin for all Project Designed Goods.
For controlled Project Designed Goods, the relevant national export
control numbers must be indicated and, if the Project Designed Goods
are subject to U.S. export regulations, the U.S. Export Control Classi-
fication Numbers (ECCN) or classification numbers of the Interna-
tional Traffic in Arms Regulations (ITAR) must be specified. Proofs of
preferential origin as well as conformity declarations and marks of the
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country of consignment or destination are to be submitted without be-
ing requested; certificates of origin upon request.

6.5 Subcontractor shall give ABB Contractor ten (10) calendar days
written advance notice of each Delivery and shall ensure that such De-
livery is accompanied by a delivery note, which shall contain the fol-
lowing minimum information (unless required otherwise by ABB Con-
tractor): Order number, date of Order, number of packages including
dimensions, weights and contents and, in case of partial delivery, the
outstanding balance remaining to be delivered.

6.6 Subcontractor (or its appointed carrier) shall provide ABB Contrac-
tor with such additional import/export documents as are requested by
ABB Contractor together with a delivery note.

6.7 Ownership of Project Designed Goods shall pass on to ABB Con-
tractor at whichever is the earliest of the following: (i) when loaded on
the means of transport to be used for carriage of the Project Designed
Goods, or (ii) progressively as payments for the Project Designed
Goods are made by ABB Contractor, or (iii) when ownership transfer
is required from ABB Contractor by Client under the Main Contract.
6.8 As soon as materials provided by either ABB Contractor or Sub-
contractor arrive at Subcontractor’s premises, the Site or other place
where the Project Desighed Goods are being fabricated, Subcontractor
shall mark them with an identification number and ABB Contractor’s
name, and as far as possible keep them separate from other items.

7. DELAY

7.1 If Subcontractor does not comply with the Schedule, ABB Contrac-
tor reserves the right to instruct Subcontractor in writing to expedite its
performance. Subcontractor shall take such measures as instructed by
ABB Contractor for acceleration of progress so as to complete the De-
livery of the Project Designed Goods, or the relevant part thereof, ac-
cording to Schedule. Subcontractor shall not be entitled to any addi-
tional payment for taking such steps to meet the Schedule. Subcontrac-
tor shall notify ABB Contractor in writing within twenty-four (24)
hours of the occurrence and cause of any delay and make every effort
to minimise or mitigate the costs or the consequences of such delay.

7.2 If Subcontractor fails to deliver the Project Designed Goods accord-
ing to Schedule, Subcontractor shall pay liquidated damages to ABB
Contractor as for the rate specified in the Subcontract. Subcontractor
shall pay the liquidated damages upon written demand or upon receipt
of an invoice from ABB Contractor. ABB Contractor reserves the right
to deduct the amount of liquidated damages from any payments due or
which may become due to Subcontractor, or from Subcontractor’s fi-
nancial guarantees, without prejudice to any other recovery method.
Payment of liquidated damages shall not relieve Subcontractor from
any of its obligations or liabilities under the Subcontract.

7.3 If the delay in Delivery is such that ABB Contractor is entitled to
maximum liquidated damages and if the Project Designed Goods are
still not delivered, ABB Contractor may in writing demand Delivery
within a final reasonable period (not less than one week).

7.4 If Subcontractor does not deliver within such final period, ABB
Contractor reserves the right to:

7.4.1 terminate the Subcontract pursuant to Clause 19 (Termination);
7.4.2 refuse any subsequent delivery of Project Designed Goods;

7.4.3 recover from Subcontractor any costs and expenses reasonably
incurred by ABB Contractor in obtaining the Project Designed Goods
in substitution from another subcontractor; and/or

7.4.4 claim, in addition to liquidated damages under Clause 7, damages
for any costs, losses, expenses and liquidated damages incurred by
ABB Contractor which are attributable to Subcontractor’s delay.

7.5 ABB Contractor shall also have the right to terminate the Subcon-
tract by notice in writing to Subcontractor if it is clear from the circum-
stances that a delay in Delivery will occur which under Clause 7 would
entitle ABB Contractor to maximum liquidated damages.

8. TEST AND ACCEPTANCE OF PROJECT DESIGNED
GOODS

8.1 Subcontractor shall perform tests as required in the Special Terms
and Conditions, and any other tests required to meet regulations, codes
and standards or deemed necessary by ABB Contractor to verify that
the Project Designed Goods comply with the Subcontract.

8.2 At any time prior to Delivery and during Subcontractor’s business
hours, ABB Contractor and/or Client’s nominee may at its own discre-
tion (i) inspect the Project Designed Goods and Subcontractor’s manu-
facturing units upon providing reasonable notice, and/or (ii) witness
factory tests of the Project Designed Goods, or any parts or materials
thereof. In addition, ABB Contractor and/or Client shall have the right
to inspect and/or test the Project Designed Goods at Site.

8.3 If such inspection or test give ABB Contractor reason to believe
that the Project Designed Goods do not comply or are unlikely to com-
ply with the Subcontract, ABB Contractor will inform Subcontractor
and Subcontractor shall immediately take any action necessary to en-
sure compliance with the Subcontract. In addition Subcontractor shall
carry out such necessary additional inspection or testing at Subcontrac-
tor’s costs, and bear ABB Contractor’s and Client’s costs of attending
such additional inspection and testing of the Project Designed Goods.

8.4 Subcontractor shall prepare and transfer to ABB Contractor within
fifteen (15) calendar days from the Effective Date a detailed schedule
of all tests, including a drawing showing the test arrangement as well
as a circuit diagram for the test procedure stating all instruments, equip-
ment to be used, and indicating the estimated dates for the tests. Sub-
contractor shall furnish all instruments, labour, material and assistance
required for inspection and witness of testing of the Project Designed
Goods.

8.5 Subcontractor shall inform in writing ABB Contractor at least four
(4) weeks in advance when the Project Designed Goods are ready for
the agreed inspections and tests.

8.6 The costs of any tests are included in the Subcontract Price.

8.7 If the Project Designed Goods do not pass the tests, the Parties shall
prepare and sign a protocol after the acceptance test indicating all rele-
vant test results and the deficiencies and defects preventing ABB Con-
tractor from issuing the Acceptance Test Certificate. Subcontractor
shall remedy the deficiencies and defects within the shortest time pos-
sible, however at the latest by the date in ABB Contractor’s Project
Designed Goods defect notice.

8.8 ABB Contractor will issue an Acceptance Test Certificate when the
Project Designed Goods have passed all applicable tests, including but
not limited to factory tests, and Subcontractor has met all obligations
under the Subcontract.

8.9 ABB Contractor is entitled to issue the Acceptance Test Certificate
as a conditional acceptance, despite deficiencies and defects identified
during the inspection and testing program. In such case the conditional
character and the deficiencies and defects shall be described in the Ac-
ceptance Test Certificate, and Subcontractor shall remedy these defi-
ciencies and defects within the shortest time possible, however not later
than thirty (30) calendar days from the date of the conditional Ac-
ceptance Test Certificate. ABB Contractor is entitled to withhold any
outstanding payments until all deficiencies and defects have been rem-
edied. Should Subcontractor fail to remedy the same within the thirty
(30) calendar days’ time period, the issued conditional Acceptance Test
Certificate shall be deemed null and void and ABB Contractor shall —
without prejudice to any other rights or remedies it may have at law or
under the Subcontract — be entitled (i) to treat the failure as a delay in
completion, and (ii) to call any guarantees in its possession. In no event
shall the warranty period commence under such conditional Ac-
ceptance Test Certificate. After all defects and deficiencies have been
remedied, the Acceptance Test Certificate shall become effective.

8.10 ABB Contractor will issue the Final Acceptance Certificate when
all defects and deficiencies have been remedied, Subcontractor has met

ABB GTC Project Designed Goods (2020-1
Standard).docx

ARB

page 5 of 11




ABB GTC/Project Designed Goods (2020-1)

all obligations under the Subcontract and the warranty period has ex-
pired.

8.11 ABB Contractor is entitled to issue the Final Acceptance Certifi-
cate as a conditional acceptance, despite deficiencies and defects iden-
tified during the inspection and testing program. In such case the con-
ditional character and the deficiencies and defects shall be described in
the conditional Final Acceptance Certificate, and Subcontractor shall
remedy these deficiencies and defects within the shortest time possible,
however not later than thirty (30) calendar days from the date of the
conditional Final Acceptance Certificate. ABB Contractor is entitled to
withhold any outstanding payments until all deficiencies and defects
have been remedied. Should Subcontractor fail to remedy the same
within the thirty (30) calendar days’ time period, the issued conditional
Final Acceptance Certificate shall be deemed null and void and ABB
Contractor shall — without prejudice to any other rights or remedies it
may have at law or under the Subcontract — be entitled (i) to treat the
failure as a delay in performance, (ii) to be compensated by Subcon-
tractor for all costs, damages and losses incurred as a result of these
deficiencies and defects, and (iii) to call any guarantees in its posses-
sion. After all defects and deficiencies have been remedied, the Final
Acceptance Certificate shall become effective.

8.12 No certificate, consent, approval or acceptance by ABB Contrac-
tor other than the Final Acceptance Certificate duly signed by ABB
Contractor’s authorized representatives shall neither be deemed to con-
stitute final approval and acceptance of the Project Designed Goods nor
relieve Subcontractor from any of its obligations under the Subcontract.

8.13 Subcontractor shall provide at its own expense sufficient equip-
ment, workmen and services as required to obtain from ABB Contrac-
tor the Acceptance Test Certificate and the Final Acceptance Certifi-
cate. Any extension of time requires written application of Subcontrac-
tor (including explanation of the reasons for not complying with the
Schedule) and written approval of ABB Contractor.

8.14 ABB Contractor may under circumstances endangering the Pro-
ject Designed Goods and/or the proper performance of the Subcontract,
without any effect on the obligations of either Party under the Subcon-
tract, take possession of any part of the Project Designed Goods prior
to Delivery and at its own discretion. Such possession shall not consti-
tute acceptance of the Project Designed Goods and shall not relieve
Subcontractor of any obligations or liabilities under the Subcontract.

8.15 Subcontractor shall remain fully responsible for the Project De-
signed Goods compliance with the Subcontract. This applies whether
or not ABB Contractor has exercised its right of approval, inspection,
testing and/or test sampling and shall not limit Subcontractor’s obliga-
tions under the Subcontract. For the avoidance of doubt, approval, in-
spection, testing or test sampling of Project Designed Goods by ABB
Contractor shall not exempt Subcontractor from or limit Subcontrac-
tor’s warranties or liability in any way.

9. SUSPENSION OF THE SUBCONTRACT

9.1 ABB Contractor may at its own discretion suspend performance of
the Subcontract at any time for convenience for a period of ninety (90)
calendar days in the aggregate without any compensation to Subcon-
tractor. In case the suspension extends beyond ninety (90) calendar
days, Subcontractor shall be compensated by ABB Contractor for di-
rect and reasonable costs incurred by such suspension, such as costs of
protection, storage and insurance. The agreed time for performance of
the Subcontract or the concerned part thereof shall be extended by the
time of the suspension.

9.2 If the suspension of the Subcontract is caused or requested by Cli-
ent, Subcontractor shall be entitled only to a compensation as specified
in the Subcontract and to the extent paid by Client.

9.3 Subcontractor shall suspend the performance of the Subcontract or
any part thereof, including postponing the Delivery, for such times and
in such manner as ABB Contractor considers necessary (i) for proper

HSE performance, or (ii) due to any default by Subcontractor. Subcon-
tractor shall bear all costs and be liable for the delay arising from such
suspension.

9.4 During any suspension Subcontractor shall properly protect, insure
and secure the Project Designed Goods.

9.5 Subcontractor shall make every effort to minimise the conse-
quences of any suspension.

9.6 Subcontractor shall not suspend performance of the Subcontract.
10. FORCE MAJEURE

10.1 Neither Party shall be liable for any delay or failure to perform its
obligations under the Subcontract if the delay or failure results from an
event of Force Majeure, provided that the affected Party serves notice
to the other Party within five (5) calendar days from occurrence of such
Force Majeure event.

10.2 Force Majeure means the occurrence of any of the following
events, provided that they are unforeseeable and beyond the control of
the affected Party: flood, earthquake, volcanic eruption, war (whether
declared or not), or terrorism.

10.3 The affected Party shall provide continuous updates on status and
efforts to resolve the delay, and shall ultimately be entitled to an exten-
sion of time only, but no monetary compensation for the delay. Each
Party shall use reasonable endeavours to minimise the effects of the
Force Majeure event.

10.4 If a Force Majeure event exceeds twelve (12) months, either Party
may terminate the Subcontract forthwith by written notice to the other
Party without liability.

11. WARRANTY AND REMEDIES

11.1 Subcontractor warrants that:

11.1.1 the Project Designed Goods comply with the Subcontract, in-
cluding but not limited to the specifications stipulated therein and Sub-
contractor’s responsibilities as defined in Clauses 3 and 4;

11.1.2 the Project Designed Goods are fit for the particular purpose of
the Project, whether expressly or impliedly made known to Subcon-
tractor in the Subcontract;

11.1.3 the Project Designed Goods are new and unused at the date of
Delivery;

11.1.4 the Project Designed Goods retain the functionality and perfor-
mance as expected by Client; and

11.1.5 the Project Designed Goods remain free from defects in design,
workmanship and material during the warranty period.

11.2 Subcontractor warrants that the Embedded Software does not con-
tain hidden files, does not replicate, transmit, or activate itself without
control of a person operating the computing equipment on which it re-
sides, and does not contain license activation or authorization key or
other function, whether implemented by electronic, mechanical soft-
ware, or other means, that restricts or may restrict use or access to the
Embedded Software, and each Embedded Software logs any failure and
assists incidents in a log file which may be reviewed online.

11.3 The warranty period is thirty-six (36) months from the date ABB
Contractor has obtained the Provisional Acceptance Certificate. If Pro-
visional Acceptance Certificate cannot be achieved through no fault of
Subcontractor, the warranty period shall be forty-eight (48) months
from the date of issuance of Acceptance Test Certificate for the respec-
tive Project Designed Goods, and in the absence of such Acceptance
Test Certificate, the warranty period shall be forty-eight (48) months
from Delivery.

11.4 In case of a breach of warranty, the entire warranty period of
Clause 11.3 shall be restarted upon Client’s and/or ABB Contractor’s
written confirmation that the Project Designed Goods are no longer de-
fective.

11.5 Subcontractor shall, during a period of three (3) years after expiry
of the warranty period, remain responsible for and remedy any defects
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in the Project Designed Goods which have not been detected by inspec-
tions or tests carried out and did not otherwise become obvious before
the expiry of the warranty period, but are the result of non-compliance
of the Project Designed Goods with the Subcontract prior to the expiry
of the warranty period (hidden/latent defects). Notwithstanding the
foregoing, if the applicable law foresees a longer warranty period for
any hidden/latent defects, such longer warranty period shall apply.

11.6 Subcontractor assigns, transfers and conveys to ABB Contractor
all of its rights, title and interests under all warranties with respect to
the Project Designed Goods.

11.7 In case of non-compliance with the warranty provided under this
Clause 11, or in case of any other breach of the Subcontract, ABB Con-
tractor may at its own discretion enforce any or more of the following
remedies at Subcontractor’s expense:

11.7.1 to give Subcontractor the opportunity to carry out any additional
work necessary to ensure that the Subcontract is fulfilled within twenty
(20) calendar days from ABB Contractor’s notice. If not otherwise
agreed in writing, such remedial work requires acceptance by ABB
Contractor;

11.7.2 to obtain prompt repair or replacement of the non-compliant
Project Designed Goods by other Project Designed Goods conforming
with the Subcontract. All costs, including but not limited to costs of
transportation to Site, disassembly, cleaning, upgrade, assembly, instal-
lation, testing, inspection, insurance, completion, and acceptance,
which are connected with correcting defects or damages shall be to
Subcontractor’s account. This covers the time period until issuance of
the Final Acceptance Certificate;

11.7.3 to carry out (or to instruct a third party to carry out) any addi-
tional work necessary to make the Project Designed Goods comply
with the Subcontract;

11.7.4 to refuse any further Project Designed Goods, but without ex-
emption from Subcontractor’s liability for the defective Project De-
signed Goods, for which ABB Contractor shall be entitled to a price
reduction instead of requiring their correction, replacement or removal.
A Variation Order shall be issued to reflect an equitable reduction in
the Subcontract Price. Such adjustments shall be effected whether or
not final payment has been made;

11.7.5 to claim such costs and damages as may have been sustained by
ABB Contractor as a result of Subcontractor’s breach;

11.7.6 to terminate the Subcontract in accordance with Clause 19.1.
11.8 The rights and remedies available to ABB Contractor under the
Subcontract are cumulative and are not exclusive of any rights or rem-
edies available under warranty, at law or in equity.

12. STEP IN

If Subcontractor fails to deliver the Project Designed Goods in accord-
ance with the Subcontract, including but without limitation to the
Schedule, and if Subcontractor fails to take satisfactory actions (ac-
ceptable to ABB Contractor) to commence correction within seven (7)
calendar days after receipt of written notice from ABB Contractor,
ABB Contractor may, at its own discretion and in addition to any other
remedy or rights it may have, take the Project Designed Goods (or rel-
evant part thereof) and employ other subcontractors to complete the
Project Designed Goods (or relevant part thereof) or complete it by us-
ing its own resources. Any such work shall be performed at Subcon-
tractor’s risk and expense. ABB Contractor shall have the right to take
possession at Subcontractor’s premises of any uncompleted part of the
Project Designed Goods and use all drawings, technical information
related to the Project Designed Goods, materials, equipment and other
property provided (or to be provided) or used by Subcontractor and use
it as ABB Contractor deems fit in order to complete the Project De-
signed Goods. If ABB Contractor’s costs for so completing the Project
Designed Goods exceed the amount which would have been due to
Subcontractor if the Project Designed Goods had been completed by it,
Subcontractor shall pay the amount in excess of the Subcontract Price
to ABB Contractor, who otherwise may deduct such amount from any

money that is or will become due to Subcontractor or from any of Sub-
contractor’s financial guarantees.

13. SUBCONTRACT PRICE, PAYMENT, INVOICING

13.1 The Subcontract Price is deemed to cover all obligations of Sub-
contractor under the Subcontract and includes the costs of the Project
Designed Goods specified and all other costs necessary for providing
the Project Designed Goods, including but not limited to fees, taxes,
duties, transportation, profit, overhead, licenses, permits, and travel,
whether indicated or described or not.

13.2 The prices stipulated in the Subcontract are firm unless amended
in a Variation Order.

13.3 The payment terms and the applicable procedures are specified in
the Subcontract.

13.4 Subcontractor shall submit invoices in an auditable form, comply-
ing with applicable laws, generally accepted accounting principles and
ABB Contractor requirements, containing the following minimum in-
formation: Subcontractor name, address and reference person including
contact details; invoice date; invoice number; Order number and Sub-
contractor number; address of ABB Contractor; quantity; specification
of Project Designed Goods; price (total amount invoiced); currency;
tax or VAT amount; tax or VAT number; Authorized Economic Oper-
ator and/or Approved Exporter Authorization number and/or other cus-
toms identification number, if applicable.

13.5 Invoices shall be issued to ABB Contractor and be accompanied
by interim release of liens or encumbrances. The submission of an in-
voice is deemed to be a confirmation by Subcontractor that it has no
additional claims, except as may already have been submitted in writ-
ing, for anything that has occurred up to and including the last day of
the period covered by such invoice.

13.6 Subcontractor shall make payment in due time for all equipment
and labour used in connection with the performance of the Subcontract
in order to avoid the imposition of any liens or encumbrances against
any portion of the Project Designed Goods and/or the Project. In case
of the imposition of such liens or encumbrances by any person who has
supplied directly or indirectly such equipment or labour in relation to
the Subcontract, Subcontractor shall, at its own expense, promptly take
all action necessary to cause such liens or encumbrances to be released
or discharged. Upon ABB Contractor’s request Subcontractor shall fur-
nish satisfactory evidence to verify compliance with the above. In the
alternative, ABB Contractor may at its own discretion pay to release
the lien and withhold such amounts from Subcontractor.

13.7 ABB Contractor reserves the right to withhold the whole or part
of any payment to Subcontractor which, in the opinion of ABB Con-
tractor, is necessary for protection of ABB Contractor from loss on ac-
count of claims against Subcontractor, or failure by Subcontractor to
make due payments to its subcontractors or employees, or not having
paid taxes, dues or social insurance contributions. ABB Contractor re-
serves the right to set off such amount owed to Subcontractor, or with-
hold payment for Project Designed Goods not delivered in accordance
with the Subcontract. However, Subcontractor has no right to set off
any amounts owed by ABB Contractor to Subcontractor, unless ap-
proved by ABB Contractor in writing.

13.8 Unless otherwise agreed with or instructed by ABB Contractor in
writing, Subcontractor shall carry on and maintain the timely Delivery
of the Project Designed Goods during arbitration and any dispute or
disagreement with ABB Contractor, including but without limitation to
a dispute or disagreement about ABB Contractor’s withholding of pay-
ments due to Subcontractor.

14. FINANCIAL GUARANTEES

14.1 Subcontractor shall submit financial guarantees as required in the
Special Terms and Conditions, within fifteen (15) calendar days from
Effective Date. The guarantees shall be issued by reputable banks ac-
cepted by ABB Contractor. The guarantees shall be unconditional, ir-
revocable and payable on first demand. Subcontractor’s failure to pro-
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vide such guarantees shall entitle ABB Contractor to claim compensa-
tion for costs and damages as may have been sustained by ABB Con-
tractor as a result of such failure, without prejudice to any other rights
ABB Contractor may have under the Subcontract. ABB Contractor
may at its own discretion seek additional security from Subcontractor,
such as a parent company or bank guarantee, in a form as provided in
the Annexes.

14.2 The financial guarantees shall remain valid until issuance of the
Final Acceptance Certificate. However, in case an advance payment
guarantee is submitted, such guarantee shall remain valid until issuance
of the Acceptance Test Certificate.

14.3 If the Parties agree on increased prices, the financial guarantees
shall be increased proportionally within twenty (20) calendar days from
ABB Contractor’s written confirmation of the increased prices, or oth-
erwise the equivalent amount shall be deducted from each invoice and
become reimbursable upon issuance of the Final Acceptance Certifi-
cate.

14.4 All costs related to financial guarantees are to the account of Sub-
contractor.

15. DOCUMENTATION
15.1 Subcontractor shall at its expense:

15.1.1 submit, as part of the Project Designed Goods, the Subcontractor
Documentation. Delay in submitting the Subcontractor Documentation
is regarded a delay in delivering the Project Designed Goods;

15.1.2 prepare translations into English and/or any other language if so
required by ABB Contractor;

15.1.3 immediately upon receipt of Client’s and/or ABB Contractor’s
technical specification, carefully check such specifications and
promptly notify ABB Contractor of any errors, omissions or discrepan-
cies. ABB Contractor shall not bear any costs or liability in relation to
any errors, omissions or discrepancies which Subcontractor ought to
have found;

15.1.4 provide ABB Contractor with updated copies of the drawings
(“as-built”) and specifications showing all changes made during the
performance of the Subcontract.

15.2 Where certificates are required, Subcontractor shall submit such
certificates at its expense and in accordance with ABB Contractor’s in-
structions. Certificates are subject to approval by ABB Contractor, and
Subcontractor shall not fabricate or deliver Project Designed Goods
represented by such certificates without such approval. Certificates
shall identify the certified Project Designed Goods and include but not
be limited to the following information: Subcontractor’s name, name
of the item, manufacturer’s name, reference to the appropriate drawing,
technical specification section and paragraph number.

15.3 All Subcontractor Documentation is subject to approval by ABB
Contractor. Subcontractor is not entitled to any compensation for Pro-
ject Designed Goods provided prior to such approval to the extent that
Project Designed Goods have to be modified as a result of ABB Con-
tractor’s comments.

15.4 ABB Contractor shall comment on Subcontractor Documentation
within the time period specified in the Subcontract, provided that the
Subcontractor Documentation is in a status that enables ABB Contrac-
tor to decide if the Subcontractor Documentation is to be approved or
revised.

15.5 Subcontractor Documentation commented by ABB Contractor
shall be corrected and resubmitted for approval within seven (7) calen-
dar days from the date of receipt of ABB Contractor’s comments.

15.6 Approvals by ABB Contractor do not constitute acceptance of the
details, general design, calculations, analyses, test methods, certifi-
cates, materials or other concerned items of the Project Designed
Goods and do not relieve Subcontractor from full compliance with the
Subcontract. Final acceptance of the Project Designed Goods is exclu-
sively subject to issuance of the Final Acceptance Certificate.

15.7 Any drawings and documents provided by ABB Contractor re-
main the exclusive property of ABB Contractor and shall not be used
by Subcontractor for any other purpose than performing the Subcon-
tract. Such drawings and documents shall not be copied, reproduced or
transmitted in whole or in part to any third party without the prior writ-
ten consent of ABB Contractor. All drawings and documents provided
by ABB Contractor shall be returned upon ABB Contractor’s request.

15.8 Subcontractor shall keep all Subcontractor Documentation at least
for ten (10) years after Delivery or any such longer time required by
applicable law.

16. INTELLECTUAL PROPERTY

16.1 Subcontractor hereby grants ABB Contractor and/or Client, or un-
dertakes to procure that ABB Contractor and/or Client is granted, a per-
petual, irrevocable, transferable, sublicensable, non-exclusive, royalty-
free license to use the Intellectual Property Rights in the Project De-
signed Goods, including Subcontractor Documentation and including
Embedded Software, if any.

16.2 If any Intellectual Property Rights in the Project Designed Goods
are to be transferred from Subcontractor to ABB Contractor or Client,
the terms and conditions for such transfer shall be separately agreed in
the Special Terms and Conditions.

16.3 If Embedded Software contains or uses Open Source Software,
Subcontractor must inform ABB Contractor in writing and prior to De-
livery about all Open Source Software contained in or used by the Em-
bedded Software. If ABB Contractor does not approve Open Source
Software components contained in or used by the Embedded Software,
Subcontractor agrees to replace the affected Open Source Software
component(s).

17. LIABILITY AND INDEMNITY

17.1 Subcontractor shall indemnify ABB Contractor and Client against
all liabilities, losses, damages, injuries, costs, actions, suits, claims, de-
mands, charges or expenses whatsoever arising in connection with
death or injury suffered by persons employed by Subcontractor or any
of its subcontractors.

17.2 Without prejudice to applicable mandatory law, Subcontractor
shall, without limitation, indemnify and hold harmless ABB Contractor
and Client from all liabilities, damages, costs, losses or expenses in-
curred as a result of Subcontractor’s breach of the Subcontract. Sub-
contractor shall, without limitation, indemnify and hold harmless ABB
Contractor from any claim made by a third party against ABB Contrac-
tor in connection with the Project Designed Goods, including but with-
out limitation to claims that such Project Designed Goods infringe a
third party’s Intellectual Property Rights. Upon ABB Contractor’s re-
quest, Subcontractor shall assume and pay for the defence of ABB Con-
tractor against any third party claims.

17.3 In the event of infringements of third party Intellectual Property
Rights caused by or related to the Project Designed Goods, without
prejudice to ABB Contractor’s rights under the Subcontract, Subcon-
tractor shall, upon notification from ABB Contractor at ABB Contrac-
tor’s discretion, but at Subcontractor’s costs (i) procure for ABB Con-
tractor the right to continue using the Project Designed Goods; (ii)
modify the Project Designed Goods so that they cease to be infringing;
or (iii) replace the Project Designed Goods by non-infringing Project
Designed Goods.

17.4 Subcontractor assumes full responsibility for the acts or omissions
of its employees and/or subcontractors as if such acts or omissions were
those of Subcontractor.

17.5 ABB Contractor reserves the right to set off any claims under the
Subcontract against any amounts owed to Subcontractor.

18. INSURANCE

18.1 Until issuance of the Final Acceptance Certificate and as required
in the Special Terms and Conditions, Subcontractor shall maintain at
its expense with reputable and financially sound insurers acceptable to
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ABB Contractor the following type of insurances: marine cargo insur-
ance, public liability insurance, statutory worker’s compensation/em-
ployer’s liability insurance.

18.2 All insurance policies shall be endorsed to include ABB Contrac-
tor as additional insured and provide a waiver of insurer’s right of sub-
rogation in favour of ABB Contractor. All insurance policies and waiv-
ers of recourse shall, upon request by ABB Contractor, be extended to
also similarly apply to Client. Subcontractor shall no later than the Ef-
fective Date provide to ABB Contractor certificates of insurance as
well as confirmation that premiums have been paid. Subcontractor shall
also provide upon ABB Contractor’s request copies of such insurance
policies.

18.3 In case of loss or damage related to the covers in Clause 18, all
deductibles shall be to Subcontractor’s account.

18.4 Subcontractor shall furnish notice to ABB Contractor within thirty
(30) calendar days of any cancellation or non-renewal or material
change to the terms of any insurance.

18.5 All Subcontractor policies (except worker’s compensation/em-
ployer’s liability) are considered primary insurance and any insurance
carried by ABB Contractor shall not be called upon by Subcontractor’s
insurers to contribute or participate on the basis of contributing, con-
current, double insurance or otherwise.

18.6 Should Subcontractor fail to provide insurance certificates and
maintain insurance according to Clause 18, ABB Contractor may pro-
cure such insurance cover at Subcontractor’s expense.

18.7 Any compensation received by Subcontractor shall be applied to-
wards the replacement and/or restoration of the Project Designed
Goods.

18.8 Nothing in this Clause 18 shall relieve Subcontractor from any
liability towards ABB Contractor. The insured amounts cannot be con-
sidered as limitation of liability.

19. TERMINATION

19.1 ABB Contractor may at its own discretion terminate the Subcon-
tract for convenience in whole or in part at any time with immediate
effect by written notice to Subcontractor. Upon receipt of such notice,
Subcontractor shall stop performance of the Subcontract. ABB Con-
tractor shall pay Subcontractor for the Project Designed Goods deliv-
ered and for the materials purchased for manufacturing of the Project
Designed Goods before termination which cannot be used by Subcon-
tractor for other purposes (such Project Designed Goods and materials
shall become property of ABB Contractor upon payment), and other
verified, proven and direct expenses incurred for discontinuing the
Subcontract. However, in no event shall the total amount to be paid by
ABB Contractor exceed the amount of accumulated costs as stated in
the Special Terms and Conditions, or in the absence thereof the amount
due by ABB Contractor at the time of termination according to the Sub-
contract. Subcontractor shall have no further claim for compensation
due to such termination. Subcontractor waives any claim for compen-
sation of loss of anticipated profits.

19.2 ABB Contractor may at its own discretion terminate the Subcon-
tract with immediate effect if:

19.2.1 Subcontractor commits a breach of its obligations under the Sub-
contract, and fails to remedy that breach within ten (10) calendar days
of receiving written notice from ABB Contractor requiring its remedy;
or

19.2.2 subject to Clause 7.3, the maximum amount of liquidated dam-
ages payable by Subcontractor is reached, or, subject to Clause 7.5, it
is clear from the circumstances that a delay will occur in Delivery
which would entitle ABB Contractor to maximum liquidated damages;
or

19.2.3 Subcontractor fails to provide, if requested by ABB Contractor,
adequate assurance of Subcontractor’s future performance, whereby
ABB Contractor shall be the sole judge of the adequacy of said assur-
ance; or

19.2.4 there is any adverse change in the position, financial or other-
wise, of Subcontractor, whereby and without limitation:

a) Subcontractor becomes insolvent; or
b) an order is made for the winding up of Subcontractor; or

c¢) documents are filed with a court of competent jurisdiction for the
appointment of an administrator of Subcontractor; or

d) Subcontractor makes any arrangement or composition with its cred-
itors, or makes an application to a court of competent jurisdiction for
the protection of its creditors in any way; or

19.2.5 Subcontractor ceases, or threatens to cease, performing a sub-
stantial portion of its business, whether voluntarily or involuntarily,
that has or will have an adverse effect on Subcontractor’s ability to per-
form its obligations under the Subcontract; or

19.2.6 any representation or warranty made by Subcontractor in the
Subcontract is not true or inaccurate, and if such lack of truth or accu-
racy can reasonably be expected to result in an adverse impact on ABB
Contractor, unless cured within ten (10) calendar days after the date of
written notice of such lack; or

19.2.7 there is a change of control of Subcontractor.

19.3 Upon termination according to Clause 19.2, ABB Contractor shall
be entitled to reclaim all sums which ABB Contractor has paid to Sub-
contractor under the Subcontract and to claim compensation for any
costs, losses or damages incurred whatsoever in connection with such
termination. Subcontractor shall at its own expense promptly remove
from Site all portions of the Project Designed Goods which are defec-
tive or otherwise not conforming to the Subcontract and which have
not been corrected, unless removal is waived by ABB Contractor.

19.4 If Subcontractor does not remove the defective or non-conforming
Project Designed Goods immediately upon written notice from ABB
Contractor, ABB Contractor, at its own discretion, may (or may instruct
a third party to) remove and store them at the expense of Subcontractor.
If Subcontractor does not pay the costs of such removal and storage
within ten (10) calendar days thereafter, ABB Contractor may upon ten
(10) additional calendar days’ written notice at its own discretion sell
such items at auction or at private sale and account for the net proceeds
thereof, after deducting all costs of such sale and other costs that should
have been borne by Subcontractor. If such sales do not cover all costs
of sale and other costs which Subcontractor should have borne, the dif-
ference shall be charged to Subcontractor. If payments then or thereaf-
ter due to Subcontractor are not sufficient to cover such amount, Sub-
contractor shall pay the difference to ABB Contractor.

19.5 Upon termination according to Clause 19.2, ABB Contractor, at
its own discretion, may (or may employ other suppliers to) complete
the Subcontract. Any such work shall be performed at Subcontractor’s
risk and expense. ABB Contractor may at its own discretion take pos-
session at Subcontractor’s premises and/or at Site of any uncompleted
part of the Project Designed Goods and use all Subcontractor Docu-
mentation, Subcontractor’s equipment and other property provided (or
to be provided) or used by Subcontractor and use it as ABB Contractor
deems fit in order to complete the Project Designed Goods. If ABB
Contractor’s costs for so completing the Project Designed Goods ex-
ceed the amount which would have been due to Subcontractor had the
Project Designed Goods been completed by Subcontractor, Subcon-
tractor shall pay the amount of such excess to ABB Contractor or it
shall be deducted from any money due or money that will become due
to Subcontractor or from any of Subcontractor’s financial guarantees.
19.6 Upon termination according to Clause 19.2, ABB Contractor may
enter into, and Subcontractor shall undertake to assign, any agreements
with Subcontractor’s subcontractors. Any costs related to such assign-
ments shall be to the account of Subcontractor.

19.7 In case the Main Contract is terminated for reasons other than Sub-
contractor’s performance and if ABB Contractor, as a result thereof,
terminates the Subcontract, compensation to be paid to Subcontractor
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shall correspond to the compensation paid by Client to ABB Contractor
for the respective part of the Subcontract.

19.8 On termination of the Subcontract, Subcontractor shall immedi-
ately deliver to ABB Contractor all copies of information or data pro-
vided by ABB Contractor to Subcontractor for the purposes of the Sub-
contract. Subcontractor shall certify to ABB Contractor that Subcon-
tractor has not retained any copies of such information or data.

19.9 On termination of the Subcontract, Subcontractor shall immedi-
ately deliver to ABB Contractor all specifications, programs and other
information, data, and Subcontractor Documentation regarding the
Project Designed Goods which exist in any form whatsoever at the date
of such termination, whether or not then complete.

19.10 Termination of the Subcontract, however arising, shall not affect
or prejudice the accrued rights of the Parties as at termination.

20. COMPLIANCE, INTEGRITY

20.1 Subcontractor shall provide the Project Designed Goods in com-
pliance with all relevant laws, regulations, and codes of practice.

20.2 Subcontractor and its subcontractors must comply with the ABB
Lists of Prohibited and Restricted Substances and with the reporting
and other requirements regarding Conflict Minerals made available un-
der www.abb.com — Supplying — Material Compliance or otherwise
and shall provide ABB Contractor with documents, certificates and
statements as requested. Any statement made by Subcontractor to ABB
Contractor (whether directly or indirectly) with regard to materials used
for or in connection with the Project Designed Goods shall be deemed
to be a representation under the Subcontract.

20.3 Subcontractor represents and warrants that it is and will remain
fully compliant with all applicable trade and customs laws, regulations,
instructions, and policies, including, but not limited to, satisfying all
necessary clearance requirements, proofs of origin, export and import
licenses and exemptions from, and making all proper filings with ap-
propriate governmental bodies and/or disclosures relating to the provi-
sion of services, the release or transfer of goods, hardware, software
and technology.

20.4 Subcontractor represents and warrants that no goods, materials,
equipment, components, parts, technology, or services that are included
in, incorporated into, or provided in connection with the Project De-
signed Goods originate in any country or region that is subject to a
comprehensive embargo maintained by any government authority that
ABB Contractor deems, in its sole discretion, may impose penalties or
other measures against ABB Contractor (a Relevant Government En-
tity). If any of the Project Designed Goods are or will be subject to
export restrictions, it shall be Subcontractor’s responsibility to
promptly inform ABB Contractor in writing of the particulars of such
restrictions.

20.5 Subcontractor represents and warrants that it is not a person sub-
ject to economic or financial sanctions imposed by a Relevant Govern-
ment Entity (a Sanctioned Person), including any person included on
the US Specially Designated Nationals (SDN) and Blocked Persons
List. Subcontractor acknowledges that Sanctioned Persons may include
persons who are not explicitly included on any sanctions list main-
tained by a Relevant Government Entity, but also persons who are di-
rectly or indirectly owned 50 percent or more in the aggregate by one
or more Sanctioned Persons. Subcontractor further represents and war-
rants that no Sanctioned Person has any property interest, financial in-
terest, or other interest in the Project Designed Goods and that the pro-
vision of the Project Designed Goods shall not involve the transferring,
paying, exporting, or withdrawing of any property or interests in prop-
erty of any Sanctioned Person.

20.6 Both Parties warrant that each will not, directly or indirectly, and
that each has no knowledge that other persons will, directly or indi-
rectly, make any payment, gift or other commitment to its customers,
to government officials or to agents, directors and employees of each
Party, or any other party in a manner contrary to applicable laws (in-
cluding but not limited to the U. S. Foreign Corrupt Practices Act, the

UK Bribery Act 2010 and, where applicable, legislation enacted by
member states and signatories implementing the OECD Convention
Combating Bribery of Foreign Officials), and shall comply with all rel-
evant laws, regulations, ordinances and rules regarding bribery and cor-
ruption. Nothing in the Subcontract shall render either Party or any of
its Affiliates liable to reimburse the other for any such consideration
given or promised.

20.7 Subcontractor herewith acknowledges and confirms that Subcon-
tractor has received a copy of ABB’s Code of Conduct and ABB’s Sup-
plier Code of Conduct or has been provided information on how to ac-
cess both ABB Codes of Conduct online under www.abb.com/Integ-
rity. Subcontractor agrees to perform its contractual obligations in ac-
cordance with both ABB Codes of Conduct.

20.8 ABB has established reporting channels where Subcontractor and
its employees may report suspected violations of applicable laws, pol-
icies or standards of conduct: Web portal: www.abb.com/Integrity —
Reporting Channels; contact details specified on this Web portal.
20.9 Any violation of an obligation contained in this Clause 20 is a
material breach of the Subcontract and entitles the other Party to termi-
nate the Subcontract with immediate effect and without prejudice to
any further rights or remedies available thereunder or at law. Notwith-
standing anything to the contrary in the Subcontract, Subcontractor
shall, without limitation, indemnify and hold harmless ABB Contractor
from all liabilities, damages, costs or expenses incurred as a result of
any such violation and/or termination of the Subcontract, or arising
from export restrictions concealed by Subcontractor.

21. ASSIGNMENT AND SUBCONTRACTING

21.1 Subcontractor shall neither assign nor transfer, encumber nor sub-
contract the Subcontract, nor any parts thereof (including any monetary
receivables from ABB Contractor) without prior written approval of
ABB Contractor.

21.2 ABB Contractor may at its own discretion assign, transfer, encum-
ber, subcontract or deal in any other manner with the Subcontract or
parts thereof to its Affiliates.

22. NOTICES AND COMMUNICATION

Any notice shall be given in the language of the Subcontract by regis-
tered mail, courier, fax or by e-mail to the address of the relevant Party
as stated in the Subcontract or to such other address as such Party may
have notified in writing. E-mail and fax require written confirmation of
the receiving Party.

23. WAIVERS

Failure to enforce or exercise any term of the Subcontract does not con-
stitute a waiver of such term and does not affect the right later to en-
force such or any other term therein contained.

24. GOVERNING LAW AND DISPUTE SETTLEMENT

24.1 The Subcontract is governed by the laws of the country (and/or
the state, as applicable) where ABB Contractor is registered, however
under exclusion of its conflict of law rules and the United Nations Con-
vention on International Sale of Goods.

24.2 If ABB Contractor and Subcontractor are registered in the same
country, any dispute arising in connection with the Subcontract which
cannot be settled amicably or by mediation shall be submitted for res-
olution to the jurisdiction of the competent courts at ABB Contractor’s
place of registration.

24.3 If ABB Contractor and Subcontractor are registered in different
countries, any dispute arising in connection with the Subcontract which
cannot be settled amicably or by mediation shall be finally settled under
the Rules of Arbitration of the International Chamber of Commerce by
three arbitrators appointed in accordance therewith. Place of arbitration
shall be ABB Contractor’s place of registration. The language of the
proceedings and of the award shall be English. The decision of the ar-
bitrators is final and binding upon both Parties, and neither Party may
appeal for revision.
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24.4 Subcontractor shall keep such contemporary records as may be
necessary to substantiate any claim. Without admitting ABB Contrac-
tor’s liability, ABB Contractor may at its own discretion, after receiv-
ing any claim notice from Subcontractor, monitor the record-keeping
and instruct Subcontractor to keep further contemporary records. ABB
Contractor is entitled either itself or using such reputable and compe-
tent agents or representatives as it may authorize at its own discretion
to audit the systems and retain records of Subcontractor specific to the
Subcontract and Subcontractor shall ensure that ABB Contractor has
similar rights to audit the systems and retain the records of any Sub-
contractor’s subcontractors. No such audit or inspection shall relieve
Subcontractor of liability or responsibility.

25. CONFIDENTIALITY, DATA SECURITY,

DATA PROTECTION

25.1 Subcontractor shall keep in strict confidence all ABB Contractor
Data and any other information concerning ABB Contractor’s or its
Affiliates’ business, their products and/or their technologies which
Subcontractor obtains in connection with the Project Designed Goods
to be provided (whether before or after acceptance of the Subcontract).
Subcontractor shall restrict disclosure of such confidential material to
such of its employees, agents or subcontractors or other third parties as
need to know the same for the purpose of the provision of the Project
Designed Goods to ABB Contractor. Subcontractor shall ensure that
such employees, agents, subcontractors or other third parties are sub-
ject to and comply with the same obligations of confidentiality as ap-
plicable to Subcontractor and shall be liable for any unauthorized dis-
closures.

25.2 Subcontractor shall apply appropriate safeguards, adequate to the
type of ABB Contractor Data to be protected, against the unauthorised
access or disclosure of ABB Contractor Data and protect such ABB
Contractor Data in accordance with the generally accepted standards of
protection in the related industry, or in the same manner and to the same
degree that it protects its own confidential and proprietary information
— whichever standard is higher. Subcontractor may disclose confiden-
tial information to Permitted Additional Recipients (which means Sub-
contractor’s authorised representatives, including auditors, counsels,
consultants and advisors) provided always that (i) such information is
disclosed on a strict need-to-know basis, and (ii) such Permitted Addi-
tional Recipients sign with Subcontractor a confidentiality agreement
with terms substantially similar hereto or, where applicable, are re-
quired to comply with codes of professional conduct ensuring confi-
dentiality of such information. Subcontractor shall comply with, and
ensure that the Permitted Additional Recipients comply with, any se-
curity procedure, policy or standard provided to Subcontractor by ABB
Contractor or any of its Affiliates from time to time, and in particular
with the ABB Cyber Security Requirements for Suppliers as made
available under www.abb.com/Supplying/Cybersecurity, or as other-
wise set out in the Subcontract.

25.3 Subcontractor shall not (i) use ABB Contractor Data for any other
purposes than for providing the Project Designed Goods, or (ii) repro-
duce the ABB Contractor Data in whole or in part in any form except
as may be required by the respective contractual documents, or (iii)
disclose ABB Contractor Data to any third party, except to Permitted
Additional Recipients or with the prior written consent of ABB Con-
tractor.

25.4 Subcontractor shall install and update at its own costs required
adequate virus protection software and operating system security
patches for all computers and software utilized in connection with
providing the Project Designed Goods.

25.5 Subcontractor shall inform ABB Contractor without delay about
suspicion of breaches of data security or other serious incidents or ir-
regularities regarding any ABB Contractor Data.

25.6 Subcontractor agrees that ABB Contractor may provide any infor-
mation received from Subcontractor to Affiliates of ABB Contractor
and to third parties.

25.7 Protection of Personal Data

25.7.1 If ABB Contractor discloses Personal Data to Subcontractor,
Subcontractor shall comply with all applicable data protection laws
and regulations.

25.7.2 Subcontractor shall apply appropriate physical, technical and
organizational measures to ensure a level of security of Personal Data
appropriate to the respective risk and the ability to ensure the ongoing
confidentiality, integrity, availability and resilience of processing sys-
tems and services.

25.7.3 Subcontractor will use all reasonable endeavors to deliver the
applicable ABB Contractor’s Privacy Notice (Supplier or Contractor
Notice) made available at www.abb.com/Privacy Notices to its em-
ployees that will be involved in providing the Project Designed
Goods for the ABB Contractor.

25.7.4 Subcontractor agrees that it will not withhold or delay its con-
sent to any changes to this Clause 25 which in ABB Contractor’s or
its Affiliates’ reasonable opinion are required to be made in order to
comply with applicable data protection laws and regulations and/or
with guidelines and advice from any competent supervisory author-
ity, and agrees to implement any such changes at no additional cost
to ABB Contractor.

25.7.5 Subcontractor acknowledges that the processing of Personal
Data in accordance with the Subcontract may require the conclusion
of additional data processing or data protection agreements with ABB
Contractor or its Affiliates. To the extent such additional agreements
are not initially concluded as part of the Subcontract, Subcontractor,
its relevant Affiliates or subcontractors shall upon ABB Contractor’s
request promptly enter into any such agreement(s), as designated by
ABB Contractor and as required by mandatory law or a competent
data protection or other competent authority.

26. SEVERABILITY

The invalidity or unenforceability of any term of the Subcontract shall
not adversely affect the validity or enforceability of the remaining
terms. The Subcontract shall be given effect as if the invalid or unen-
forceable term had been replaced by a term with a similar economic
effect.

27. SURVIVAL

27.1 Provisions of the Subcontract which either are expressed to sur-
vive its termination or from their nature or context it is contemplated
that they are to survive such termination shall remain in full force and
effect notwithstanding such termination.

27.2 The obligations set forth in Clauses 11 (Warranty and Remedies),
15 (Documentation), 17 (Liability and Indemnity) and 25 (Confidenti-
ality, Data Security, Data Protection) shall remain for an indefinite pe-
riod and survive expiration or termination of the Subcontract.

28. ENTIRETY

The Subcontract constitutes the entire agreement between the Parties
and replaces any prior agreement between the Parties, whether oral or
in writing, with regard to its subject.

29. RELATIONSHIP OF PARTIES

The relationship of the Parties is that of independent parties dealing at
arm’s length and nothing in the Subcontract may be construed to con-
stitute Subcontractor as an agent or employee of ABB Contractor or so
as to have any kind of partnership with ABB Contractor or Client, and
Subcontractor shall not represent itself as or act on behalf of ABB Con-
tractor or Client.

30. ELECTRONIC SIGNATURE

The Parties acknowledge electronic signature (e. g. Adobe Sign), ap-
plied by authorized persons, to be sufficient and binding for any docu-
ments related to the Subcontract, including, without limitation, docu-
ments for which the Subcontract requires written form, or which re-
quire to be signed by the Parties.
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